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STATE OF CALIFORNIA 	 EDMUND G. BROWN JR., GOVERNOR 

CALIFORNIA TECHNOLOGY AGENCY 

1325 J Street, Suite 1600 

Sacramento. CA 95814 

(916) 319-9223 

May 2, 2011 

Ms. Cindy McKim 
Director 
Department of Transportation 
P.O. Box 942873 
Sacramento, Ca 94273-001 

Dear Ms. McKim: 

Special Project Report for the Construction Management System (CMS) Project, Project 
Number 2660-415 

The California Technology Agency (Technology Agency) approves the continuation of the 
Construction Management System project as presented in the February 2011 Special Project 
Report (SPR}, subject to the conditions specified in this letter. 

Approved Project Schedule, Cost & Criticality Rating: Project Number 2660-415 

Last Approved Approved 
Description (November 2009) Revision I Change 

Project Schedule 1 

Start Date July 1, 2006 July 1, 2006 -
Implementation Date September 30, 2014 September 30, 2013 (12 months) 

December 30, 2015 November 30, 2014 ~..~Date .... 	 ..,__f-......... ....... ....- ......... {1.~ont~_~L_ 

~. " "" 

Project Cost $25,592,946 $27.122,428 I $1,529,482 
One-Time $20,454,075 $22,817,129 i $2,363,054 
Continuing $5,138,871 $4,305,299 i ($833,572) 
Annual M&O $1,634,881 $2,599,142 I 

i ($964,261) 

State Transportation I 	 IFunding Source 	 State Transportation --
Fund 

,,,,_____ 	 I Fund ' 
--~·-·· ......,_

"'" 	 " """ 

Criticality Rating 	 High I High 1 ---
This approval is contingent on the following conditions: 

1. 	 The level four project manager must be approved by the Technology Agency. 

2. 	 An organizational change manager must be on the project within six months of this 
approval letter. 



Ms. McKim 
May 2, 2011 
Page 2 

3. 	 Caltrans must include a reporting relationship from the Independent Project Oversight 
and Independent Verification and Validation provider(s) to the Technology Agency. This 
should be reflected in the statement of work and the project organization chart. 

4. 	 Caltrans must submit a negative Budget Change Proposal in FY 2015-16 to account for 
projected program savings that are a major objective of this project. 

In addition to the standard deviations that warrant an SPR, Caltrans must immediately notify the 
Technology Agency if the anticipated project savings change by 10 percent or more. 

If you have any questions, please contact Anita Fearman at (916) 403-9637, or by e-mail at 
anita.fearman@state.ca.gov@cio.ca.gov. Please refer to project number 2660-415 in any 
future correspondence regarding the project.

01y, 
~l~a l----
Acting Chief Deputy Director 
Office of the State Chief Information Officer 

AF: km 
Project No. 2660-415 
Log No. 750 

cc: Robert Glazier, Acting Agency Information Officer, Business, Transportation and Housing 
Agency 

Ms. Ann Barsotti, Chief Information Officer, Department of Transportation 
Ms. Kari Guttierez, Division Chief, Department of Transportation, Enterprise Technology 

Investment Division, 
Mr. Adrian Farley, Chief Technology, California Technology Agency 
Mr. Kevin Piombo, Deputy Director, California Technology Agency 
Ms. Erika Li, Principal Fiscal and Policy Analyst, Legislative Analyst's Office 
Mr. James Butler, Deputy Director, Procurement Division, Department of General Services 
Ms. Marjorie Rubenstein, Acquisitions Branch Manager, Procurement Division, Department 

of General Services 
Mr. Richard Gillihan, Chief, Information Technology Operations and Consulting, 

Department of Finance 
Ms. Susan Davis-James, Chief, Information Technology Consulting Unit, Department of 

Finance 
Mr. Mark Monroe, Principal Program Budget Analyst, Department of Finance 
Mr. Mark Tollefson, Budget Analyst, Department of Finance 
Mr. Keith Parker, Acting Chief Information Security Officer, Office of the Information 

Security, California Technology Agency 
Ms. Michele Robinson, Deputy Chief Information Security Officer, Office of Information 

Security, California Technology Agency 
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Special Project Report
 

February 2011
 



Information Technology Projed Request 

Special Project Report 

Executive Approval Transmittal 


Project Title (maximum of 75 characters) Project Acronym 

Construction Management System CMS 

I am submitting the attached Special Project Report (SPR) in support of our request for the 
Office of the State Chief Information Officer's approval to continue development and/or 
implementation of this project. 

I certify that the SPR was prepared in accordance with the State Administrative Manual 
Sections 4945-4945.2 and that the proposed project changes are consistent with our 
information management strategy as expressed in our current Agency Information 
Management Strategy (AIMS). 

I have reviewed and agree with the information in the attached Special Project Report. 

I also certify that the acquisition of the applicable information technology (IT) product(s) or 
service(s) required by my department that are subject to Government Code 11135 applying 
Section 508 of the Rehabilitation Act of 1973 as amended meets the requirements or 
qualifies for one or more exceptions (see following page). 

3 ~ 1-1/ 


Office of the State Chief lnfonnation Officer 
SPR Transmittal 
SIMM Section 30A July 2010 



  
   

 

 
              

  
    

       
    
        

          
         
 
    

      
    

 
    
     

 
        

 
    

   
   
  
  

 
   

  

    
     
   

  
      
    

  
     
     
     
      
     
     
     
     
     
     
      
     
     
     
 

INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE
 
SECTION A: EXECUTIVE SUMMARY
 

1. Submittal Date 02/28/2011 (Rev.: 04/15/2011 per CaTA) 

FSR SPR PSP Only Other: 
2. Type of Document SPR3 

Project Number 2660-415 

Estimated Project Dates 
3. Project Title Construction Management System Start End 

Project Acronym CMS 07/01/2006 09/30/2013 

4. Submitting Department Transportation 
5. Reporting Agency Business, Transportation and Housing Agency 

6. Project Objectives 

1) Eliminate costs due to Federal Aid Ineligibility Notices.
 
2) Reduce Contract Claim payout by 10 percent.
 
3) Improve cost efficiency in performing claim defense preparation.
 
4) Reduce Arbitration/Settlement payout by 10 percent.
 
5) Eliminate risk of late payment penalty interest due to system
 

failures. 
6) Improve the ability of Caltrans Information Technology (IT) to 

quickly implement new legislation, processes, or rules. 

8. Major Milestones Est Complete 
Date 

FSR Approval 07/01/2006 
Project Initiation:  Kickoff and Charter 05/21/2008 
Project Planning:  Project Management 
Plans 09/01/2008 
Project Planning:  RFP Development 10/23/2009 
Project Planning:  Solicitation and 
Vendor Selection 09/15/2010 
SPR Approval 07/01/2011 
Project Planning:  Contract Award 08/30/2011 
Project Design 07/30/2013 
Project Development 08/30/2013 
Project Implementation 09/30/2013 
Project Closeout:  Closeout Letter 11/30/2013 
PIER 11/30/2014 

Key Deliverables 
RFP 10/23/2009 
Project Management Plans 09/01/2008 
Project Design Documentation 07/30/2013 
Project Implementation 09/30/2013 
Project Closeout:  Closeout Letter 11/30/2013 
Post Implementation Evaluation Report 11/30/2014 

Office of the State Chief Information Officer Page 1 
Project Summary Package 
SIMM Form 20B – 30B July 2010 



  
   

 

 
              

  
    

     
     

    
 

 

INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE
 
SECTION A: EXECUTIVE SUMMARY
 

7. Proposed Solution 
The proposed solution is a Web-based centralized construction management application that must be accessible by all Caltrans 
construction staff and contractor staff to meet California’s specific business and technical requirements. CMS will be a combination of 
customized software and Commercial Off the Shelf (COTS) application, all designed and integrated specifically to meet the unique business 
requirements of the Division of Construction. 

Office of the State Chief Information Officer Page 2 
Project Summary Package 
SIMM Form 20B – 30B July 2010 



  
    

 

 
              

  
    

     
       
       
       
       
 

 
  

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
        

         

         

         

          

         

 
 

  
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

         

         

         

 

INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE
 
SECTION B: PROJECT CONTACTS
 

Project # 2660-415 
Doc. Type SPR3 

Executive Contacts 

First Name Last Name 
Area 
Code Phone # Ext. 

Area 
Code Fax # E-mail 

Agency 
Undersecretary 
(Acting) 

Traci Stevens 916 323-5400 916 323-5440 Agency.secretary@bth.ca.gov 

Dept. Director Cindy McKim 916 654-6130 916 654-6608 cindy_mckim@dot.ca.gov 

CFO Norma Ortega 916 654-3986 916 654-6608 norma_ortega@dot.ca.gov 

Budget Officer Steven Keck 916 654-4556 916 653-2004 steven_keck@dot.ca.gov 

CIO Ann Barsotti 916 654-6282 916 654-3426 ann_barsotti@dot.ca.gov 

Proj. Sponsor Mark Leja 916 654-2157 916 654-6345 mark_leja@dot.ca.gov 

Direct Contacts 

First Name Last Name 
Area 
Code Phone # Ext. 

Area 
Code Fax # E-mail 

Doc. prepared by Ronda Campbell 916 654-6351 ronda_campbell@dot.ca.gov 

Primary contact Shaun Ng 916 651-6284 916 654-5990 shaun_ng@dot.ca.gov 

Project Manager Shaun Ng 916 651-6284 916 654-5990 shaun_ng@dot.ca.gov 

Office of the State Chief Information Officer Page 3 
Project Summary Package 
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INFORMATION TECHNOLOGY PROJECT SUMMARY
 
SECTION C: PROJECT RELEVANCE TO STATE AND/OR DEPARTMENTAL PLANS
 

1. 

2. 

3. 

4. 

What is the date of your current Operational Recovery Plan (ORP)? Date October 
2010 

What is the date of your current Agency Information Management Date N/A 
Strategy (AIMS)?
 
For the proposed project, provide the page reference in your current 


Project # 2660-415 

Doc. Type SPR3 

Doc. N/A 
AIMS and/or strategic business plan. 

Page # 
Yes No 

Is the project reportable to control agencies? X 
If YES, CHECK all that apply: 

X a) The project involves a budget action. 

b)	 A new system development or acquisition that is specifically required by legislative mandate or is subject to
 
special legislative review as specified in budget control language or other legislation.
 

X c)	 The estimated total development and acquisition cost exceeds the departmental cost threshold and the project 

does not meet the criteria of a desktop and mobile computing commodity expenditure (see SAM 4989 –
 
4989.3).
 

d) The project meets a condition previously imposed by Finance. 

Office of the State Chief Information Officer Page 4 
Project Summary Package 
SIMM Form 20B – 30B July 2010 



  
    

 

 
              

  
    

 
      
       

 
 

      

   
    

                  
         

 
 

 
             
             
             
   

 
          

 
  

      
  

           

 
 

      
    

 
 
 
 

INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE
 
SECTION D: BUDGET INFORMATION
 

Project # 2660-415 
Doc. Type SPR3 

Budget Augmentation 
Required? 

No 
Yes X If YES, indicate fiscal year(s) and associated amount: 

FY 06/07 FY 07/08 FY 08/09 FY 09/10 FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 
$1,074,000 $581,000 $820,000 $800,000 $521,000 $8,405,000 $8,429,000 $2,187,000 $0 

PROJECT COSTS
 

1. Fiscal Year 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 TOTAL 
2. One-Time Cost $1,074,304 $580,688 $819,870 $800,491 $521,109 $8,404,706 $8,428,677 $2,187,284 $0 $22,817,129 
3. Continuing Costs $0 $0 $0 $0 $0 $0 $0 $1,706,157 $2,599,142 $4,305,299 
4. TOTAL PROJECT 

BUDGET 
$1,074,304 $580,688 $819,870 $800,491 $521,109 $8,404,706 $8,428,677 $3,893,441 $2,599,142 $27,122,428 

PROJECT FINANCIAL BENEFITS 
FY 13/14 FY 14/15 FY 15/16 TOTAL 

5. Cost Savings/ 
Avoidances $ $ $ $ $ $ 

6. Project Objective 
Savings 

$ $ $ $ $ $ 
$6,730,753 $12,433,720 $18,750,049 $37,914,522 

Office of the State Chief Information Officer Page 5 
Project Summary Package 
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INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE
 
SECTION E: VENDOR PROJECT BUDGET
 

Project # 2660-415 
Vendor Cost for FSR Development (if applicable) $61,288 Doc. Type SPR3 

Vendor Name Coastline Technology Consulting 

VENDOR PROJECT BUDGET
 
1. Fiscal Year 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 TOTAL 
2. Primary Vendor 

Budget $0 $0 $0 $0 $0 $6,000,000 $6,303,555 $2,009,323 $701,212 $15,014,090 

3. Independent 
Oversight Budget $45,000 $57,454 $51,900 $4,200 $0 $36,000 $48,000 $45,000 $0 $287,554 

4. IV&V Budget $64,597 $35,280 $32,130 $17,780 $790 $286,879 $382,505 $191,252 $0 $1,011,213 
5. Other Budget $259,535 $120,513 $213,160 $159,653 $63,443 $332,648 $210,000 $59,934 $0 $1,418,886 
6. TOTAL VENDOR 

BUDGET $369,132 $213,247 $297,190 $181,633 $64,233 $6,655,527 $6,944,060 $2,305,509 $701,212 $17,731,743 

Note: Total Primary Vendor Budget includes both one-time costs of $13,804,621 and continuing costs for Contract Services and Software 
Maintenance/Licenses.  

-------------------------------------------------(Applies to SPR only)--------------------------------------------------

PRIMARY VENDOR HISTORY SPECIFIC TO THIS PROJECT 
7. Primary Vendor N/A 
8. Contract Start Date 
9. Contract End Date (projected) 
10. Amount $ 

PRIMARY VENDOR CONTACTS
 

Vendor First Name Last Name 
Area 
Code Phone # Ext. 

Area 
Code Fax # E-mail 

11. 
12. 
13. 

Office of the State Chief Information Officer Page 6 
Project Summary Package 
SIMM Form 20B – 30B July 2010 



  
    

 

 
              

  
    

      
       

 
 

   
 

 
  

 
 

 
        

    
  

 
        

 
 

      
       

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

INFORMATION TECHNOLOGY PROJECT SUMMARY PACKAGE
 
SECTION F: RISK ASSESSMENT INFORMATION
 

Project # 2660-415 
Doc. Type SPR3 

RISK ASSESSMENT
 

Yes No 
Has a Risk Management Plan been developed for this 
project? 

X 

General Comment(s) 

The Risk Management Plan has been approved by the project sponsor and the project has a designated risk manager. A detailed project risk register 
(matrix) has been developed and includes 17 specific items to characterize the risk and its impact to the project. The matrix is updated bi-weekly, or 
sooner if project activities warrant more frequent updates. 

The IV&V contractor has reviewed the risk register and has provided a risk summary report. The register has been revised and improved as a response to 
the summary. 

The project currently has five active risks related to the procurement phase of the project. The project team has also identified 69 risks which are dormant, 
retired, or moved to “issue status”, and are related to the design, development, and implementation phases of the project. Risks identified in the FSR 
have been moved to the active, dormant, or retired category. 

Office of the State Chief Information Officer Page 7 
Project Summary Package 
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Construction Management System 
Special Project Report 

3.0 PROPOSED PROJECT CHANGE 

3.1 Project Background/Summary 

The Department of Transportation (Caltrans) began the Construction Management System 
(CMS) project in July 2006.  The project originally envisioned purchasing an existing 
construction management application from the American Association of State Highway and 
Transportation Officials (AASHTO) and modifying it to create the CMS.  Unfortunately after 
lengthy negotiations between AASHTO, Caltrans, and the Department of General Services 
(DGS), issues regarding the use and adaptation of the software source code could not be 
resolved and other alternatives had to be explored. 

In June 2008, Caltrans conducted a survey of Departments of Transportation (DOTs) across 
the United States and Canada to identify products, combinations of products, and vendors 
being used for construction management.  Caltrans also released a Request for Information 
(RFI) in July 2008.  Vendors were asked to provide information on available construction 
management products and information on vendor resources needed to implement their 
systems.  Evaluation of the DOTs survey and vendors’ RFI responses were used to 
investigate possible solutions for the CMS.  Since Caltrans’ analyses of the vendor responses 
indicated that no vendor could provide a commercial off-the-shelf (COTS) system or a 
modified off-the-shelf (MOTS) alternative that would provide an overall best value solution, 
Caltrans proposed to develop a custom solution.  Conceptual approval for a custom 
developed solution was obtained from the California Technology Agency (previously the 
Office of the State Chief Information Officer).  Caltrans then proceeded with the 
development of a draft Special Project Report (SPR) to outline the change in direction to a 
custom developed solution from the modification of the AASHTO software outlined in the 
original Feasibility Study Report (FSR).  In parallel, a Request for Proposal (RFP) for a 
custom solution was drafted. 

The draft SPR and supporting documentation for the custom developed solution was 
submitted to the California Technology Agency (CaTA) between February and April 2009.  
In June 2009, the CaTA recommended that Caltrans use an alternative strategy to open the 
procurement process to all vendor and solution types, including COTS solutions, MOTS 
solutions, software-as-a-service (SaaS) or application service provider (ASP) hosted 
solutions, as well as custom developed solutions.  In August 2009, Caltrans commenced 
work with DGS to modify its previously drafted custom solutions RFP to open the 
solicitation for all types of solutions including COTS, MOTS, or SaaS or ASP hosted 
solutions, in addition to custom developed solutions. 

A revised SPR was submitted to the CaTA in September 2009 outlining the change in 
direction to an open solicitation for all types of solutions, along with revisions to the project 
schedule, major milestones, and anticipated need for resources.  In cooperation with DGS, 
Caltrans participated in a pilot process to accelerate the procurement of CMS. The 
accelerated procurement allotted nine months for the procurement process based on the 
following assumptions: 

Department of Transportation Page 1 of 16 



 
  

  
 
 

 

    

 
  
   
    

 
  

     
 

  
    

 
   

  
 

      
   

   
  

    
 

   
  

 
  
   
   

  
     

  
    

  
 

 
  

 
   

   
 

    
 

  
    

  
      

Construction Management System 
Special Project Report 

•	 Only two bidders would submit proposals. 
•	 Only one addendum would be issued to the RFP. 
•	 Draft Proposals and bidder conferences would not be required. 

The CMS RFP was released on October 23, 2009, with an anticipated contract award in 
September 2010 and project completion in September 2013. Based on the accelerated 
procurement schedule proposed by DGS, it was anticipated that contract award would be in 
September 2010 rather than September 2011 as projected in the revised SPR.  Due to the 
expectation that the project would be awarded a year ahead of schedule, the Department of 
Finance (DOF) recommended that the one-time cost for the project be reduced by $800,000 
and 2.4 Personnel Years (PYs) to reflect a cost savings resulting from the accelerated 
procurement process.  Caltrans complied with the recommended cost reduction. 

It was documented in the FY 2010-11 Budget Change Proposal (BCP) that if the 
procurement of the CMS vendor was delayed and the contract was not encumbered by the 
end of FY 2010-11, Caltrans would have to submit another BCP or a Finance Letter (FL) to 
extend the schedule and add funding back to the project because the anticipated cost savings 
due to the accelerated procurement would not be realized. 

The actual procurement process took longer than planned and a contract was not awarded in 
September 2010. This was due to the following factors: 

•	 Seven addenda were required for the RFP. 
•	 Initial Final Proposals were declared draft. 
•	 Confidential discussions between bidders, the Evaluation Team, and the State Office 

of Technology Services (OTech) were required for the draft proposals. 
•	 Vendor’s cost exceeded project budget and Caltrans entered into negotiations per 

Public Contract Code (PCC) Section 6611. 
•	 CaTA issued a policy requiring hosting at the OTech data center.  As a result, 

Caltrans requested that the vendor prepare infrastructure documentation for review 
and quotation by OTech. 

Two vendors submitted revised Final Proposals on July 27, 2010.  During the review process, 
only one of the two proposals was deemed responsive to the RFP.  The cost proposal was 
opened from the responsive bidder on August 30, 2010.  The cost proposal from the 
responsive bidder exceeded the project budget. 

Caltrans requested and received approval from DGS to negotiate with the responsive bidder 
on September 30, 2010.  The purpose of the negotiation was to achieve cost reductions to 
ensure that Caltrans received the best value or most cost-efficient solution.  Negotiations 
were held with the vendor between November 24, 2010 and December 20, 2010.  As part of 
the negotiation process, the Terms and Conditions of the contract, contract schedule, and 
project scope were modified in an effort to stay within the project budget. Negotiations with 

Department of Transportation	 Page 2 of 16 



 
  

  
 
 

 

    

    
 

 
   

      
  

 
  

 
 

 
  

 

   
  

 

 
 

 

 
 

 
 

  

 
 

 

 
 

 
 

 

  

      

 
   

 

 
  

 

    

  

    

    

  
 

 

   

Construction Management System 
Special Project Report 

the vendor were successfully completed December 20, 2010 resulting in vendor cost 
reductions. 

In conjunction with the submission of this SPR, in February 2011, Caltrans submitted a 
FY 2011-12 Finance Letter to the DOF requesting approval to amend the multi-year funding 
of the CMS project. 

3.2 Project Status 

The project team has completed the following major project activities: 

Project / Project Management Task Completion 
Date 

Purchased, tested, and installed Windows server for AASHTO 
SiteManager software 

December 2006 

Formed project committees and teams: 
CMS Project Team 
Project Committee (subject matter experts) 
Advisory Committee 
Executive Committee 

July 2006 
September 2006 
January 2007 
March 2009 

Purchased license to install and evaluate AASHTO SiteManager February 2007 

Developed business and technical requirements for the RFP February 2007 

Received and responded to the Independent Verification and Validation 
(IV&V) Anomaly Report and Traceability Study 

March 2007 

Performed a gap analysis comparing the business requirements to 
AASHTO SiteManager 

May 2007 

Developed the RFP, Evaluation Plan, and Scoring Matrix December 2007 

Renewed AASHTO SiteManager license June 2008 

Released state DOT survey June 2008 

Released RFI for construction management system information July 2008 

Recommended and received executive approval to move away from 
AASHTO solution 

September 2008 

Revised the RFP, Evaluation Plan, and Scoring Matrix January 2009 

Department of Transportation Page 3 of 16 



 
  

  
 
 

 

    

  
 

   
  

   
 

 

  
  

   
 

 

   

  
 

 

   

   

   

   

   

  

    

 
  

Construction Management System 
Special Project Report 

Project / Project Management Task Completion 
Date 

Submitted SPR and supporting documentation to CaTA for custom 
developed solution 

February to 
April 2009 

CaTA recommended that Caltrans use alternative strategy to open the 
procurement process to all vendor and solution types 

June 2009 

Modified the RFP from a custom developed solution to an open 
solicitation for all types of solutions in boot-camp styled meetings 

August to 
September 2009 

Submitted revised SPR to CaTA outlining change in direction to open 
solicitation 

September 2009 

Released open solicitation RFP October 2009 

Received CaTA approval to use the open solicitation RFP process to 
procure the solution (SPR2) 

April 2010 

Received Final Proposals (Initial Set) May 2010 

Declared Final Proposals draft due to material deviations June 2010 

Received Final Proposals (2nd Set) July 2010 

Opened Cost Proposal from responsive bidder August 2010 

Completed Evaluation and Selection Report September 2010 

Received approval from DGS to go into negotiations under PCC 6611 September 2010 

Completed confidential PCC 6611 negotiations December 2010 

Department of Transportation Page 4 of 16 



 
  

  
 
 

 

    

   
 

 
       
     

   
 

 
 

 
    

      
  

  
    

       
 

 
  

 
 

      
   

    
  

 
   

 
    

 
  
  

   
   

 
    

 
 

 
  
  

  
 

 
   
   
  

  

Construction Management System 
Special Project Report 

The project team contracted with the following vendors in support of the project as detailed 
in the following table: 

Vendor Task Start Date End Date 
M-Corp Develop business requirements August 2006 February 2007 * 
Bluecrane IPOC #1 

IPOC #2 
July 2006 
February 2009 

February 2009 * 
October 2009 ** 

Sabot Technologies IV&V December 2006 October 2010 * 
VIP Acquisition services and 

support 
April 2007 September 2011 

Cambria Solutions Technical Project Manager December 2007 December 2011 
* Contract completed.  ** Contract terminated. 

3.3 Reason for Proposed Change 

Caltrans has successfully completed the solicitation and selection of the solution vendor.  As 
required by the CaTA SPR approval letter dated April 1, 2010 for the CMS project, Caltrans 
is required to submit a SPR at the end of the procurement phase immediately prior to the 
contract award.  This SPR documents changes to the project scope, schedule, and costs based 
on the results of the procurement process and expected activities to complete the project. 

3.4 Proposed Project Change 

Changes to the project scope, schedule, and costs are identified in the following table: 

Area Change 
Scope As a result of contract negotiations with the vendor to stay within the project 

budget, the project scope was reduced as follows: 
• Eliminate work to be done by the vendor to provide data warehouse and 

data mining capabilities. 
• Eliminate a proof of concept for mobile devices. 

Schedule The project milestones have been revised to reflect a single-phase 
implementation as shown in section 4.5.5.  The projected Contract Award date 
has not changed significantly.  The Project Implementation date has been 
revised from September 30, 2014 to September 30, 2013, decreasing the 
overall project schedule by 12 months. 

Costs Project costs estimates have been updated pursuant to the negotiated contract 
costs and other costs expected to complete the project.  The net impact to 
one-time, continuing, and total project costs are as follows: 
• Increased total one-time costs by $2,363,055 
• Decreased total continuing costs by $833,572 
• Increased total project costs by $1,529,483 
Details on these changes are presented in section 3.4.2. 
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Construction Management System 
Special Project Report 

3.4.1 Accessibility 

The department will comply with the accessibility requirements defined in Government Code 
11135 including Federal Rehabilitation Act Section 508.  Sub-Section 1194.21 provides 
general guidelines pertaining to Software Applications and Operating Systems.  Any 
document provided with the software application or operating system shall be readable to 
Assistive Technology (AT) users.  This includes providing meaningful text descriptions for 
all image elements (i.e. graphics, screen shots, diagrams, etc.) whether it is in Word, PDF, 
PowerPoint, or any other format.  Additionally, all image elements must be readable with 
screen magnifiers or have an equivalent text description.  Further information on accessibility 
is contained in the IT Accessibility Certification section of the Executive Transmittal 
Package of this SPR. 

3.4.2 Impact of Proposed Change on the Project 

Impact to the project in the areas of scope, schedule, and cost compared with the prior 
approved SPR are identified in following table: 

Area Impact 
Scope • The ability to provide structured data warehouse/mining capability to 

research project records (FSR Functional Requirements III-2 and IV-2) will 
not be included in the project. 

• In accordance with the FSR, the RFP required that the successful vendor 
purchase and provide mobile devices to assess the feasibility and usability 
of the CMS on mobile devices and to determine which devices provide the 
best performance in the field under normal operating conditions.  However, 
as part of the negotiation process under PCC 6611, the purchase and testing 
of the mobile devices were removed from the project in an effort to stay 
within project budget.  It should be noted that, because the CMS is a 
web-based system, engineers and inspectors will have access to the CMS 
from laptops connected to the Caltrans network. 

Schedule The schedule is adjusted to reflect a planned implementation date of 
September 30, 2013, reducing the project schedule by 12 months compared to 
the prior approved SPR date of September 30, 2014. The schedule from the 
prior approved SPR and the current SPR are presented in section 4.5.5. 

Cost A breakdown of changes to project costs is provided in section 6.0.  The 
reasons for these changes, by category, are: 
One-Time IT Project Costs 
• Staff (Salaries and Benefits) has decreased by $233,366 due to a 

reduction in estimated PYs.  The percentage reduction in PYs is greater 
than the reduction in PY dollars due to updated loaded salary rates used in 
the calculations. 
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Area Impact 
• Hardware Purchase cost has decreased by $936,337 due to the plan to 

host the application at the OTech data center which eliminated the need to 
purchase hardware. 

• Software Purchase/License cost has increased by $820,000 for the 
purchase of Oracle licenses. 

• Contract Services cost has increased by $1,364,354 based on the factors 
below: 
o Software Customization has increased by $790,403 based on the 

vendor cost proposal. 
o Project Management has decreased by $26,256 to reflect actual 

amounts expended to date and projected cost to complete the project. 
o Project Oversight has decreased by $70,800 to reflect actual amounts 

expended to date and projected cost to complete the project. 
o IV&V Services has increased by $525,073 to reflect actual amounts 

expended to date and projected cost to complete the project. 
o Other Contract Services has increased by $145,934 to reflect revised 

cost estimates for Change Management Services. 
• Data Center Services have increased by $1,348,404 based on the OTech 

cost estimate for hosting the application during development and 
implementation. 

Continuing IT Project Costs 
• Staff (Salaries and Benefits) has increased by $316,517 based on an 

increase in projected staffing needs to support the application and updated 
loaded salary rates used in the calculations. 

• Hardware Lease/Maintenance has decreased by $216,374 due to the plan 
to host the application at the OTech data center, which eliminated the need 
to lease or maintain hardware. 

• Software Maintenance /Licenses have increased by $155,086 based on 
proposed vendor costs for third party software maintenance and ongoing 
Oracle licensing fees. 

• Contract Services have decreased by $69,209 based on ongoing 
application support costs from the vendor cost proposal. 

• Data Center Services have decreased by $1,019,592 based on the OTech 
cost estimate for hosting the application. 

3.4.3 Feasible Alternatives Considered 

No change to this section. 

3.4.4 Implementation Plan 

The CMS project will now be implemented in a single phase. 
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4.0 UPDATED PROJECT MANAGEMENT PLAN 

4.1 Project Manager Qualifications 

No change to this section. 

4.2 Project Management Methodology 

No change to this section. 

4.3 Project Organization 

The project organization chart has been revised to reflect the current Caltrans standard.  The 
revised chart is presented below. 

PROJECT SPONSOR 
Mark Leja 

HQ, Chief, Division of Construction 

PROJECT MANAGER 
Shaun Ng 

Chief, Office of Construction Systems 

TECHNICAL TEAM 

BUSINESS LEAD 
Tom Newman 

HQ, Office of Construction Systems  

BUSINESS TEAM 

DATA CENTER 
Office of Technology Services 

IT EXECUTIVE STEERING COMMITTEE 
Ann Barsotti 

HQ, Chief Information Officer 
Norma Ortega 

HQ, Chief Financial Officer 
Richard Land 

HQ, Chief Engineer, Project Delivery 
Steve Takigawa 

HQ, Deputy Director, Maintenance & Operations 

TECHNICAL LEAD 
Ronda Campbell 

IT Project Management Office 

PROJECT DIRECTOR 
Scott Jarvis 

Assistant Chief, Division of Construction 

California Technology Agency 

PROJECT OVERSIGHT 
Independent Project Oversight 

Consultant 

Department of General Services 

Department of Finance 

Independent Verification & Validation 

CONTRACT MANAGER
 
Jane Zhang
 

HQ, Office of Construction Systems
 
CONTRACTOR 

4.4 Project Priorities 

No change to this section. 
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4.5 Project Plan 

4.5.1 Project Scope 

The ability to provide structured data warehouse/mining capability so as to research project 
records will not be included in the project (FSR Functional Requirements III-2 and IV-2). 
The workflow and process tools for researching construction claims will not be provided by 
the vendor, however, a single repository to store and retrieve contract and claims 
documentation will be provided along with the infrastructure necessary to develop a 
structured data warehouse/mining capability at some future date. 

The revised Objectives and Functional Requirements for the CMS project are listed in the 
table below.  The Objectives and Functional Requirements remain unchanged with the 
exception of removal of Functional Requirements III-2 and IV-2. 

Objective Functional Requirement 

Business Objective I 
Eliminate costs incurred as a 
result of Federal-Aid Ineligibility 
Notices. 

Functional Requirement I-1 
The proposed system must provide central 
collection and a central repository for project 
construction records, including internal 
Caltrans data (i.e. Contract Administration 
System), web forms, electronically submitted 
contractor records, and Caltrans created 
documents. 

Functional Requirement I-2 
The proposed system must provide an interface 
allowing external funding partners to provide 
review and approval of project documents and 
funding. 

Functional Requirement I-3 
The proposed system must provide an auditable 
history of all project reviews and approvals. 

Business Objective II 
Reduce payout rate of 
construction claims by 10 
percent. 

Functional Requirement II-1 
Provide structured business rules and 
documentation structure to enforce required 
documentation and timeframes. 

Functional Requirement II-2 
Provide the Resident Engineer with capability 
to capture, and then transmit, contract records 
to a central repository while at a project site (to 
eliminate filing and transcription errors). 
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Objective Functional Requirement 

Business Objective III Functional Requirement III-1 
Reduce claims research costs by Provide a single repository to store and retrieve 
1 percent of total contractor contract and claims documentation. 
claims filed per year. 

Business Objective IV Functional Requirement IV-1 
Reduce arbitration awards and Provide a single repository to store, research, 
settlements paid by 10 percent by and retrieve project contract and claims, and 
improving access to data by legal documentation. 
Legal and Expert Witness staff. 

Business Objective V Functional Requirement V-1 
Eliminate risk of interest penalty Provide a stable, maintainable automated 
charges due to system problems system which achieves zero percent downtime 
or failure. during normal department business hours. 

Business Objective VI Functional Requirement VI-1 
Improve the flexibility and speed N/A. 
with which IT can provide 
system enhancements. 

4.5.2 Project Assumptions 

No change to this section. 

4.5.3 Project Phasing 

The project will now be implemented in one phase. 

4.5.4 Project Roles and Responsibilities 

Project roles and responsibilities have been updated to conform to the revised project 
organization chart presented in section 4.3. 

Role/Position Responsibilities 
IT Executive 
Steering Committee 

• Sets strategy and direction to ensure the project’s goals and 
objectives are met. 

• Ensures continued Caltrans support for the project. 
• Facilitates resolution of issues related to project scope, cost, 

schedule, and quality that cannot be resolved at the project level. 
Project Sponsor • Champions the project. 

• Commits time and political capital to promote the project. 
• Provides direction on issues related to project scope, cost, 

schedule, and quality. 
• Ensures timely availability of needed resources. 
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Role/Position Responsibilities 
Project Director • Provides project management oversight and direction. 

• Resolves issues related to project scope, cost, schedule, and 
quality. 

• Provides resources needed for the project. 
• Serves as the primary liaison between the project, Project 

Sponsor, and the Steering Committee. 
• Escalates decisions and issues to the Project Sponsor and/or 

Steering Committee as needed. 
Project Manager • Manages project scope, cost, schedule, and quality. 

• Approves project business requirements. 
• Develops project management plans. 
• Identifies staff resources needed for the project. 
• Manages project risks and issues. 
• Reviews and approves all project deliverables. 
• Provides project status reports. 
• Ensures project communication with the Project Director, IT 

Project Management Office (IT PMO), project team, and the 
stakeholders. 

Independent • Conducts reviews of project activities in the areas of project 
Verification & schedule, scope, cost, risks, and issues.  Reports 
Validation recommendations to the Project Manager. 

• Participates in project risk and issue management processes by 
identifying risks and issues and recommending risk management 
strategies. Conducts mitigation tasks as assigned by the Project 
Manager. 

• Independently reviews and assesses vendor deliverables for 
completeness, compliance with industry standards, and 
adherence to requirements. 

• Reviews and assesses each phase of the project for completeness 
and consistency throughout the system life cycle. 

• Validates ability of software design to meet requirements. 
• Performs traceability of requirements. 
• Conducts design analysis of functionality. 
• Conducts code analysis of software components. 
• Assesses test processes and results. 

Project Oversight • Conducts independent assessments of the project status in the 
areas of project schedule, scope, cost, quality, risks, and issues 
from project inception to closeout. 

• Reviews and assesses project management plans and practices, 
ensuring they are performed in accordance with CaTA and 
industry standards. 

• Participates in project risk and issue management processes by 
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Role/Position Responsibilities 
identifying risks and issues and recommending risk management 
strategies. 

• Provides reporting of material findings, conclusions, and 
recommendations made as a result of reviews and assessments. 

• Provides project oversight reports to CaTA and to other control 
agencies as required. 

Business Lead • Oversees the efforts of the Business Team. 
• Ensures project changes are documented. 
• Facilitates user group workshops. 
• Develops and documents business requirements. 
• Leads the quality assurance and testing activities to ensure all 

business requirements are met. 
• Leads the communication and change management activities to 

ensure all stakeholders are engaged and prepared for the 
transition to the new system. 

• Leads the training activities to ensure the users are trained 
appropriately. 

• Supports the Project Manager to ensure success of the project. 
Business Team • Understands business needs and their relationship to the project. 

• Advises and assists the Business Lead in ensuring that all 
business requirements are met. 

• Documents implemented application configuration and business 
procedures. 

• Identifies and documents workflow process changes. 
• Drafts acceptance testing plans. 
• Executes and documents test findings. 
• Plans and arranges for client training. 

Technical Lead • Ensures conformance to Caltrans IT security requirements. 
• Ensures conformance with Caltrans IT standards. 
• Acquires appropriate technical assistance for enterprise 

architecture, database, software development, security, testing, 
configuration management, release management, training, and 
other technical areas. 

Technical Team • Provides technical assistance for enterprise architecture, 
database, software development, security, testing, configuration 
management, release management, training, and other technical 
areas. 

• Documents implemented system, network, and other technical 
elements of the project. 

• Documents routine technical procedures. 
• Participates in the development of operational recovery plan. 

OTech • Provides IT application hosting services. 
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Role/Position Responsibilities 
Contract Manager • Manages and tracks contracts. 

• Negotiates amendments and ensures terms and deliverables are 
met. 

• Processes invoices. 
Contractor • Develops and implements the system based on business, 

functional, and technical requirements. 
• Provides training to Caltrans’ trainers 

4.5.5 Project Schedule 

The August 2009 SPR, which was approved by CaTA on April 1, 2010, modified the project 
schedule.  The schedule from the August 2009 SPR Project Summary Package was as 
follows: 

Milestone Planned Completion 
Approval to Proceed 07/01/2006 
Request for Proposal Release 03/09/2010 
Contract Approval 09/21/2011 
Phase 1 Design 05/01/2012 
Phase 1 Implementation 12/31/2013 
Phase 2 Design 09/30/2013 
Phase 2 Implementation 09/30/2014 
PIER 12/30/2015 

The project schedule has been revised to reflect application development and implementation 
in a single phase.  The schedule has been updated with actual dates for milestones completed 
since August 2009 and for planned activities to complete the project.  The new project 
schedule is as follows: 

Milestone Planned Completion 
Project Initiation:  Kickoff and Charter 05/21/2008 
Project Planning:  Project Management Plans 09/01/2008 
Project Planning:  RFP Development (including RFI) 10/23/2009 
Project Planning:  Solicitation and Vendor Selection 09/15/2010 
SPR Approval 07/01/2011 
Project Planning:  Contract Award 08/30/2011 
Project Design 07/30/2013 
Project Development 08/30/2013 
Project Implementation 09/30/2013 
Project Closeout:  Closeout Letter 11/30/2013 
PIER 11/30/2014 
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4.6 Project Monitoring and Oversight 

No change to this section. 

4.7 Project Quality 

No change to this section. 

4.8 Change Management 

No change to this section. 

4.9 Authorization Required 

No change to this section. 

5.0 UPDATED RISK MANAGEMENT PLAN 

No change to this section. 

5.1 Risk Register 

The Risk Management Worksheet has been maintained during the course of the project and is 
included in the monthly project status reports.  A copy of the most current worksheet is 
included as an appendix to this report. 
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6.0 UPDATED ECONOMIC ANALYSIS WORKSHEETS (EAWS) 

The project was approved based on an FSR dated May 2005.  Since that time, there have 
been SPR’s with varying estimated costs as shown in the table below.  In conformance with 
instructions in SIMM Section 30, Economic Analysis Worksheets (EAWs) are attached for 
the current SPR, the prior approved SPR, and the FSR. 

EAW Category 
FSR 

May 2005 
SPR 1 

Jan 2008 
SPR 2 

Aug 2009 
SPR 3 

Feb 2011 
One-Time IT Project Costs 
Staff (Salaries and Benefits) 2,053,808 2,462,719 3,803,666 3,570,300 
Hardware Purchase 1,121,907 940,588 940,588 4,251 
Software Purchase / License 239,344 212,250 357,250 1,177,250 
One-Time Contract Services 
Contract Services - Software 
Customization 13,716,865 13,716,865 13,014,218 13,804,621 
Contract Services - Project 
Management / Procurement 1,302,336 683,683 1,049,208 1,022,952 
Contract Services - Project 
Oversight 791,986 616,920 358,354 287,554 
Contract Services - IV&V Services 1,357,172 1,576,399 486,140 1,011,213 
Contract Services - Other Contract 
Services * 50,000 50,000 250,000 395,934 
Total One-Time Contract Services 17,218,359 16,643,868 15,157,920 16,522,274 
Data Center Services 140,000 194,650 194,650 1,543,054 
Total One-Time IT Project Costs 20,773,418 20,454,074 20,454,074 22,817,129 
Continuing IT Project Costs 
Staff (Salaries and Benefits) 2,037,026 773,001 726,881 1,043,398 
Hardware Lease / Maintenance 831,305 216,374 216,374 0 
Software Maintenance / Licenses 703,476 1,436,064 708,592 863,678 
Contract Services 625,000 625,000 625,000 555,791 
Data Center Services ** 0 2,088,432 2,862,024 1,842,432 
Total Continuing IT Project Costs 4,196,807 5,138,871 5,138,871 4,305,299 

Total IT Project Costs 24,970,225 25,592,945 25,592,945 27,122,428 

* SPR 3 One-Time Other Contract Services includes: 
• Change Management Services $345,934 (increase of $145,934 from SPR 2) 
• Technical Training $50,000 (no change from SPR 2) 

** Continuing IT Project Costs for Software Maintenance/Licenses, Contract Services, and 
Data Center Services include the first full year of Maintenance and Operations (i.e. FY 
2014/15) at a cost of $1,999,516.  It is expected that these costs will rise in the next three FYs 
as follows: 
• FY 2015/16 $2,307,642 
• FY 2016/17 $2,616,307 
• FY 2017/18 $2,925,531 
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Beyond FY 2017/18, ongoing costs for Maintenance and Operations are expected to stabilize. 

The cost changes from the prior SPR (i.e. SPR 2) to the current SPR (i.e. SPR 3) are noted in 
the table below.  Reasons for changes are described in section 3.4.2. 

# SPR 2 EAW – Total Project Costs $25,592,945 
Decrease in One-Time IT Project Staff 

1. Program & IT Staff (Salaries & Benefits) - $233,366 

Decrease in One-Time Hardware Purchases 

2. Hardware Purchase - $936,337 

Increase in One-Time Software Purchases 

3. Software Purchase/License + $820,000 

Increase in One-Time Contract Services 

4. Contract Services + $1,364,354 

Increase in One-Time Data Center Services 

5. Data Center Services + $1,348,404 

Increase in Continuing IT Project Staff 

6. Program & IT Staff (Salaries & Benefits) + $316,517 

Decrease in Continuing Hardware Maintenance 

7. Hardware Lease/ Maintenance - $216,374 

Increase in Continuing Software 

8. Software Maintenance/Licenses + $155,086 

Decrease in Continuing Contract Services 

9. Contract Services - $69,209 

Decrease in Continuing Data Center Services 

10. Data Center Services - $1,019,592 

Revised EAW – Total Project Costs $27,122,428 
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SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET 
Department: Department of Transportation All costs to be shown in whole (unrounded) dollars. Date Prepared: Feb 2011 

Project: Construction Management System CMS SPR 3 
(Rev.: 4/15/2011 per CaTA)

 FY 
2006/07

 FY 
2007/08

 FY 
2008/09

 FY 
2009/10

 FY 
2010/11

 FY 
2011/12 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts Continuing Information 
Technology Costs 
Staff (salaries & benefits) 

Hardware Lease/Maintenance 

Software Maintenance/Licenses 

Contract Services 

Data Center Services 

Agency Facilities 

Other 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

8.5 738,520 
0
0 

175,000 
584,462

0 
0

51.0 4,431,120 

0 

0 
1,050,000 

3,506,772 

0 

0 

Total IT Costs 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 51.0 8,987,892 

Continuing Program Costs: 

Staff 
Other 

5006.0 405,776,136 
0

5006.0 405,776,136 

0

5006.0 405,776,136 

0 

5006.0 405,776,136 
0 

5006.0 405,776,136 
0 

5006.0 405,776,136 
0

30036.0 2,434,656,816 

0 

Total Program Costs 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 30036.0 2,434,656,816 

TOTAL EXISTING SYSTEM COSTS 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 30087.0 2,443,644,708 



    

  

SIMM 20C30C, Rev. 08/2010 EXISTING SYSTEM/BASELINE COST WORKSHEET 
Department: Department of Transportation All costs to be shown in whole (unrounded) dollars. Date Prepared: Feb 2011 

Project: Construction Management System CMS SPR 3 
(Rev.: 4/15/2011 per CaTA) 

Subtotal
 FY 

2012/13
 FY 

2013/14
 FY 

2014/15
 FY 

2015/16
 FY 

2016/17 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts Continuing Information 
Technology Costs 
Staff (salaries & benefits) 

Hardware Lease/Maintenance 

Software Maintenance/Licenses 

Contract Services 

Data Center Services 

Agency Facilities 

Other 

Total IT Costs 

51.0 4,431,120 
0 
0 

1,050,000 
3,506,772 

0 
0 

51.0 8,987,892 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

8.5 738,520 
0 
0 

175,000 
584,462 

0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 

0.0 0 
0
0 
0 
0
0 
0

76.5 6,646,680 

0 

0 
1,575,000 

5,260,158 

0 

0 

8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 0.0 0 0.0 0 76.5 13,481,838 

Continuing Program Costs: 

Staff 
Other 

Total Program Costs 

TOTAL EXISTING SYSTEM COSTS 

30036.0 2,434,656,816 
0 

30036.0 2,434,656,816 

30087.0 2,443,644,708 

5006.0 405,776,136 
0 

5006.0 405,776,136 
0 

5006.0 405,776,136 
0

0.0 0 

0

0.0 0 

0

45054.0 3,651,985,224 

0 

5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 0.0 0 0.0 0 45054.0 3,651,985,224 

5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062 



  

 

   
 
 

  
 
 
 
 

  
       

 
       

  

       

       
       

       

   

 

 

 

SIMM 20C30C, Rev. 08/2010 PROPOSED ALTERNATIVE: Web Based Solution 
Date Prepared: Feb 2011 

Department: Department of Transportation All Costs Should be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 SUBTOTAL
 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 

One-Time IT Project Costs 
Staff (Salaries & Benefits) 
Hardware Purchase 
Software Purchase/License 
Telecommunications 
Contract Services 

Software Customization 
Project Management 
Project Oversight 
IV&V Services 
Other Contract Services 

TOTAL Contract Services 
Data Center Services 
Agency Facilities 
Other 

4.0 488,671 
4,251 

212,250 
0 

0 
259,535 
45,000 
64,597 

0 
369,132 

0 
0 
0 

2.4 222,441 
0 

145,000 
0 

0 
120,513 
57,454 
35,280 

0 
213,247 

0 
0 
0 

2.4 522,680 
0 
0 
0 

0 
213,160 
51,900 
32,130 

0 
297,190 

0 
0 
0 

2.4 618,858 
0 
0 
0 

0 
159,653 

4,200 
17,780 

0 
181,633 

0 
0 
0 

2.9 456,876 
0 
0 
0 

0 
63,443 

0 
790 

0 
64,233 

0 
0 
0 

3.0 513,613 
0 

670,000 
0 

6,000,000 
206,648 
36,000 

286,879 
126,000 

6,655,527 
565,566 

0 
0 

17.1 2,823,139 
4,251 

1,027,250 
0 

6,000,000 
1,022,952 

194,554 
437,456 
126,000 

7,780,962 
565,566 

0 
0 

Total One-time IT Costs 
Continuing IT Project Costs 

Staff (Salaries & Benefits) 
Hardware Lease/Maintenance 
Software Maintenance/Licenses 
Telecommunications 
Contract Services 
Data Center Services 
Agency Facilities 
Other 

4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 2.9 521,109 3.0 8,404,706 17.1 12,201,168 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Project Costs 4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 2.9 521,109 3.0 8,404,706 17.1 12,201,168 

Continuing Existing Costs 

Information Technology Staff 

Other IT Costs

8.5 791,638 

759,462

8.5 791,638 

759,462

8.5 791,638 

759,462

8.5 902,728 

759,462

8.5 902,728 

759,462

8.5 902,728 

759,462 

51.0 5,083,098 

4,556,772 

Total Continuing Existing IT Costs 8.5 1,551,100 8.5 1,551,100 8.5 1,551,100 8.5 1,662,190 8.5 1,662,190 8.5 1,662,190 51.0 9,639,870 

Program Staff 

Other Program Costs 

5006.0 405,776,136 

0

5006.0 405,776,136 

0

5006.0 405,776,136 

0

5006.0 405,776,136 

0

5006.0 405,776,136 

0

5006.0 405,776,136 

0 

30036.0 2,434,656,816 

0 

Total Continuing Existing Program Costs 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 30036.0 2,434,656,816 

Total Continuing Existing Costs 5014.5 407,327,236 5014.5 407,327,236 5014.5 407,327,236 5014.5 407,438,326 5014.5 407,438,326 5014.5 407,438,326 30087.0 2,444,296,686 

TOTAL ALTERNATIVE COSTS 5018.5 408,401,540 5016.9 407,907,924 5016.9 408,147,106 5016.9 408,238,817 5017.4 407,959,435 5017.5 415,843,032 30104.1 2,456,497,854 

PROJECT OBJECTIVE SAVINGS
 0 

0 0 0 0 0

 0 

Note 1: Per direction from CaTA, the description of Line 43 was changed from "Increased Revenues" to "Project Objective Savings". 
Note 2: "Project Objective Savings" reflect the estimated project savings as described in the FSR, beginning FY13/14.



  

 

   
 
 

  
 
 
 
 

   
       

 
       

  

       

       
       

       

   

       

    

   

SIMM 20C30C, Rev. 08/2010 PROPOSED ALTERNATIVE: Web Based Solution 
Date Prepared: Feb 2011 

Department: Department of Transportation All Costs Should be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

Subtotal FY 2012/13 FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 TOTAL
 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 

One-Time IT Project Costs 
Staff (Salaries & Benefits) 
Hardware Purchase 
Software Purchase/License 
Telecommunications 
Contract Services 

Software Customization 
Project Management 
Project Oversight 
IV&V Services 
Other Contract Services 

TOTAL Contract Services 
Data Center Services 
Agency Facilities 
Other 

17.1 

17.1 

0.0 

0.0 

2,823,139 
4,251 

1,027,250 
0 

6,000,000 
1,022,952 

194,554 
437,456 
126,000 

7,780,962 
565,566 

0 
0 

12,201,168 

0 
0 
0 
0 
0 
0 
0 
0 

0 

3.0 576,613 
0 

120,000 
0 

6,303,555 
0 

48,000 
382,505 
210,000 

6,944,060 
788,004 

0 
0 

0.7 170,548 
0 

30,000 
0 

1,501,066 
0 

45,000 
191,252 
59,934 

1,797,252 
189,484 

0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

20.8 3,570,300 
4,251 

1,177,250 
0 

13,804,621 
1,022,952 

287,554 
1,011,213 

395,934 
16,522,274 
1,543,054 

0 
0 

Total One-time IT Costs 
Continuing IT Project Costs 

Staff (Salaries & Benefits) 
Hardware Lease/Maintenance 
Software Maintenance/Licenses 
Telecommunications 
Contract Services 
Data Center Services 
Agency Facilities 
Other 

3.0 8,428,677 0.7 2,187,284 0.0 0 0.0 0 0.0 0 20.8 22,817,129 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

4.0 443,772 
0 

365,426 
0 

232,831 
664,128 

0 
0 

5.0 599,626 
0 

498,252 
0 

322,960 
1,178,304 

0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

9.0 1,043,398 
0 

863,678 
0 

555,791 
1,842,432 

0 
0 

Total Continuing IT Costs 0.0 0 4.0 1,706,157 5.0 2,599,142 0.0 0 0.0 0 9.0 4,305,299 

Total Project Costs 17.1 12,201,168 3.0 8,428,677 4.7 3,893,441 5.0 2,599,142 0.0 0 0.0 0 29.8 27,122,428 

Continuing Existing Costs 

Information Technology Staff 

Other IT Costs 

51.0 

51.0 

30036.0 

30036.0 

5,083,098 

4,556,772 

9,639,870 

2,434,656,816 

0

2,434,656,816 

8.5 902,728 

379,731 

0.0 0 

3,600 

0.0 0 

3,600 

0.0 0 

0 

0.0 0 

0 

59.5 5,985,826 

4,943,703 

Total Continuing Existing IT Costs 8.5 1,282,459 0.0 3,600 0.0 3,600 0.0 0 0.0 0 59.5 10,929,529 

Program Staff 

Other Program Costs 

5006.0 405,776,136 

0

5006.0 405,776,136 

0

5006.0 405,776,136 

0 

0.0 0 

0 

0.0 0 

0 

45054.0 3,651,985,224 

0 

Total Continuing Existing Program Costs 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 0.0 0 0.0 0 45054.0 3,651,985,224 

Total Continuing Existing Costs 30087.0 2,444,296,686 5014.5 407,058,595 5006.0 405,779,736 5006.0 405,779,736 0.0 0 0.0 0 45113.5 3,662,914,753 

TOTAL ALTERNATIVE COSTS 30104.1 2,456,497,854 5017.5 415,487,272 5010.7 409,673,177 5011.0 408,378,878 0.0 0 0.0 0 45143.3 3,690,037,181 

PROJECT OBJECTIVE SAVINGS  0 0 6,730,753  12,433,720 18,750,049 0  37,914,522 

Note 1: Per direction from CaTA, the description of Line 43 was changed from "Increased Revenues" to "Project Objective Savings". 
Note 2: "Project Objective Savings" reflect the estimated project savings as described in the FSR, beginning FY13/14.



  

 

   
 
 

  
 
 
 
 

      
       

      
       

  

       

       
       

       

   

 

 

 

  SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #1: 
Date Prepared: Feb 2011 

Department: Department of Transportation All Costs Should be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 SUBTOTAL
 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 

One-Time IT Project Costs 
Staff (Salaries & Benefits) 
Hardware Purchase 
Software Purchase/License 
Telecommunications 
Contract Services 

Software Customization 
Project Management 
Project Oversight 
IV&V Services 
Other Contract Services 

TOTAL Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

Total One-time IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 
Continuing IT Project Costs 

Staff (Salaries & Benefits) 
Hardware Lease/Maintenance 
Software Maintenance/Licenses 
Telecommunications 
Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Continuing Existing Costs 

Information Technology Staff 

Other IT Costs

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Program Staff 

Other Program Costs 

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Continuing Existing Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

TOTAL ALTERNATIVE COSTS 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

INCREASED REVENUES  0  0 0  0  0  0

 0 



  

 

   
 
 

  
 
 
 
 

      
       

      
       

  

       

       
       

       

   

  

  

  

  SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #1: 
Date Prepared: Feb 2011 

Department: Department of Transportation All Costs Should be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

SUBTOTAL FY 2012/13 FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 TOTAL
 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 

One-Time IT Project Costs 
Staff (Salaries & Benefits) 
Hardware Purchase 
Software Purchase/License 
Telecommunications 
Contract Services 

Software Customization 
Project Management 
Project Oversight 
IV&V Services 
Other Contract Services 

TOTAL Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

Total One-time IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 
Continuing IT Project Costs 

Staff (Salaries & Benefits) 
Hardware Lease/Maintenance 
Software Maintenance/Licenses 
Telecommunications 
Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Continuing Existing Costs 

Information Technology Staff 

Other IT Costs 

0.0 0 

0

0.0 0 

0.0 0 

0

0.0 0 

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Program Staff 

Other Program Costs 

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Continuing Existing Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

TOTAL ALTERNATIVE COSTS 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

INCREASED REVENUES 0  0 0  0  0  0

 0 



  

 

   
 
 

  
 
 
 
 

      
       
       
       

  

       

       
       

       

   

 

 

 

  SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2: 
Date Prepared: Feb 2011 

Department: Department of Transportation All Costs Should be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 SUBTOTAL
 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 

One-Time IT Project Costs 
Staff (Salaries & Benefits) 
Hardware Purchase 
Software Purchase/License 
Telecommunications 
Contract Services 

Software Customization 
Project Management 
Project Oversight 
IV&V Services 
Other Contract Services 

TOTAL Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

Total One-time IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 
Continuing IT Project Costs 

Staff (Salaries & Benefits) 
Hardware Lease/Maintenance 
Software Maintenance/Licenses 
Telecommunications 
Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Continuing Existing Costs 

Information Technology Staff 

Other IT Costs

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Program Staff 

Other Program Costs 

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Continuing Existing Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

TOTAL ALTERNATIVE COSTS 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

INCREASED REVENUES  0  0 0  0  0  0

 0 



  

 

   
 
 

  
 
 
 
 

      
       
       
       

  

       

       
       

       

   

  

  

  

  SIMM 20C30C, Rev. 08/2010 ALTERNATIVE #2: 
Date Prepared: Feb 2011 

Department: Department of Transportation All Costs Should be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

SUBTOTAL FY 2012/13 FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 TOTAL
 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 

One-Time IT Project Costs 
Staff (Salaries & Benefits) 
Hardware Purchase 
Software Purchase/License 
Telecommunications 
Contract Services 

Software Customization 
Project Management 
Project Oversight 
IV&V Services 
Other Contract Services 

TOTAL Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

Total One-time IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 
Continuing IT Project Costs 

Staff (Salaries & Benefits) 
Hardware Lease/Maintenance 
Software Maintenance/Licenses 
Telecommunications 
Contract Services 
Data Center Services 
Agency Facilities 
Other 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

0.0 0 
0 
0 
0 
0 
0 
0 
0 

Total Continuing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Continuing Existing Costs 

Information Technology Staff 

Other IT Costs 

0.0 0 

0

0.0 0 

0.0 0 

0

0.0 0 

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing IT Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Program Staff 

Other Program Costs 

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0

0.0 0 

0 

0.0 0 

0 

Total Continuing Existing Program Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Continuing Existing Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

TOTAL ALTERNATIVE COSTS 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

INCREASED REVENUES 0  0 0  0  0  0

 0 



 

      

  

 

       

  

 

  

  

SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: Feb 2011 
Department: Department of Transportation All costs to be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 SUBTOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts EXISTING SYSTEM 
Total IT Costs 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 51.0 8,987,892 
Total Program Costs 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 30036.0 2,434,656,816 

Total Existing System Costs 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 30087.0 2,443,644,708 

PROPOSED ALTERNATIVE Web Based Solution 
2.9 521,109 3.0 8,404,706 17.1 12,201,168Total Project Costs 4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 

Total Cont. Exist. Costs 5014.5 407,327,236 5014.5 407,327,236 5014.5 407,327,236 5014.5 407,438,326 5014.5 407,438,326 5014.5 407,438,326 30087.0 2,444,296,686 
Total Alternative Costs 5018.5 408,401,540 5016.9 407,907,924 5016.9 408,147,106 5016.9 408,238,817 5017.4 407,959,435 5017.5 415,843,032 30104.1 2,456,497,854 
COST SAVINGS/AVOIDANCES (4.0) (1,127,422) (2.4) (633,806) (2.4) (872,988) (2.4) (964,699) (2.9) (685,317) (3.0) (8,568,914) (17.1) (12,853,146) 
Project Objective Savings 0 0 0 0 0 0 0 
Net (Cost) or Benefit (4.0) (1,127,422) (2.4) (633,806) (2.4) (872,988) (2.4) (964,699) (2.9) (685,317) (3.0) (8,568,914) (17.1) (12,853,146) 
Cum. Net (Cost) or Benefit (4.0) (1,127,422) (6.4) (1,761,228) (8.8) (2,634,216) (11.2) (3,598,915) (14.1) (4,284,232) (17.1) (12,853,146) 

ALTERNATIVE #1 

0.0 0 0.0 0 0.0 0Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 
Total Cont. Exist. Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Alternative Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 
COST SAVINGS/AVOIDANCES 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 30087.0 2,443,644,708 
Increased Revenues 0 0 0 0 0 0 0 
Net (Cost) or Benefit 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 30087.0 2,443,644,708 
Cum. Net (Cost) or Benefit 5014.5 407,274,118 10029.0 814,548,236 15043.5 1,221,822,354 20058.0 1,629,096,472 25072.5 2,036,370,590 30087.0 2,443,644,708

 ALTERNATIVE #2 
0.0 0 0.0 0 0.0 0Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 

Total Cont. Exist. Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Alternative Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

COST SAVINGS/AVOIDANCES 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 30087.0 2,443,644,708 

Increased Revenues  0  0  0  0  0  0 0 

Net (Cost) or Benefit 5014.5 407274118.0 5014.5 407274118.0 5014.5 407274118.0 5014.5 407274118.0 5014.5 407274118.0 5014.5 407274118.0 30087.0 2,443,644,708 

Cum. Net (Cost) or Benefit 5014.5 407,274,118 10029.0 814,548,236 15043.5 1,221,822,354 20058.0 1,629,096,472 25072.5 2,036,370,590 30087.0 2,443,644,708 

Note 1: Per direction from CaTA, the description of Line 17 was changed from "Increased Revenues" to "Project Objective Savings". 
Note 2: "Project Objective Savings" reflect the estimated project savings as described in the FSR, beginning FY13/14. 



 

 

       

    

  

  

SIMM 20C30C, Rev. 08/2010 ECONOMIC ANALYSIS SUMMARY Date Prepared: Feb 2011 
Department: Department of Transportation All costs to be shown in whole (unrounded) dollars. CMS SPR 3 
Project: Construction Management System (Rev.: 4/15/2011 per CaTA) 

SUBTOTAL FY 2012/13 FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 TOTAL

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts EXISTING SYSTEM 
Total IT Costs 51.0 8,987,892 8.5 1,497,982 8.5 1,497,982 8.5 1,497,982 0.0 0 0.0 0 76.5 13,481,838 
Total Program Costs 30036.0 2,434,656,816 5006.0 405,776,136 5006.0 405,776,136 5006.0 405,776,136 0.0 0 0.0 0 45054.0 3,651,985,224 

Total Existing System Costs 30087.0 2,443,644,708 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062 

PROPOSED ALTERNATIVE Web Based Solution 
0.0 0 0.0 0 29.8 27,122,428Total Project Costs 17.1 12,201,168 3.0 8,428,677 4.7 3,893,441 5.0 2,599,142 

Total Cont. Exist. Costs 30087.0 2,444,296,686 5014.5 407,058,595 5006.0 405,779,736 5006.0 405,779,736 0.0 0 0.0 0 45113.5 3,662,914,753 
Total Alternative Costs 30104.1 2,456,497,854 5017.5 415,487,272 5010.7 409,673,177 5011.0 408,378,878 0.0 0 0.0 0 45143.3 3,690,037,181 
COST SAVINGS/AVOIDANCES (17.1) (12,853,146) (3.0) (8,213,154) 3.8 (2,399,059) 3.5 (1,104,760) 0.0 0 0.0 0 (12.8) (24,570,119) 
Project Objective Savings 0 0 6,730,753 12,433,720 18,750,049 0 37,914,522 
Net (Cost) or Benefit (17.1) (12,853,146) (3.0) (8,213,154) 3.8 4,331,694 3.5 11,328,960 0.0 18,750,049 0.0 0 (12.8) 13,344,403 
Cum. Net (Cost) or Benefit (17.1) (12,853,146) (3.0) (8,213,154) 3.8 4,331,694 3.5 11,328,960 0.0 18,750,049 0.0 0 (12.8) 13,344,403 

ALTERNATIVE #1 

0.0 0 0.0 0 0.0 0Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 
Total Cont. Exist. Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Alternative Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 
COST SAVINGS/AVOIDANCES 30087.0 2,443,644,708 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062 
Increased Revenues 0 0 0 0 0 0 0 
Net (Cost) or Benefit 30087.0 2,443,644,708 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062 
Cum. Net (Cost) or Benefit 30087.0 2,443,644,708 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062

 ALTERNATIVE #2 
0.0 0 0.0 0 0.0 0Total Project Costs 0.0 0 0.0 0 0.0 0 0.0 0 

Total Cont. Exist. Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Alternative Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

COST SAVINGS/AVOIDANCES 30087.0 2,443,644,708 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062 

Increased Revenues 0  0  0  0 0 0 0 

Net (Cost) or Benefit 30087.0 2,443,644,708 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062 

Cum. Net (Cost) or Benefit 30087.0 2,443,644,708 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,118 0.0 0 0.0 0 45130.5 3,665,467,062 

Note 1: Per direction from CaTA, the description of Line 17 was changed from "Increased Revenues" to "Project Objective Savings". 
Note 2: "Project Objective Savings" reflect the estimated project savings as described in the FSR, beginning FY13/14. 



     

SIMM 20C30C, Rev. 08/2010 PROJECT FUNDING PLAN

Department: Department of Transportation 

All Costs to be in whole (unrounded) dollars 

Date Prepared: Feb 2011 

Project: Construction Management System CMS SPR 3 
(Rev.: 4/15/2011 per CaTA) 

FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 SUBTOTALS

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 
TOTAL PROJECT COSTS 4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 2.9 521,109 3.0 8,404,706 17.1 12,201,168 

RESOURCES TO BE REDIRECTED 

Staff 
Funds: 

Existing System 
Other Fund Sources 

0.0 0 

0 

0 

0.0 0 

0 

0 

0.0 0 

0 

0 

0.0 0 

0 

0 

0.0 0 

0 

0 

0.0 0 

0 

0 

0.0 0 

0 

0 

TOTAL REDIRECTED RESOURCES 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

ADDITIONAL PROJECT FUNDING NEEDED 

One-Time Project Costs 
Continuing Project Costs 

4.0 

0.0 

1,074,304 

0 

2.4 

0.0 

580,688 

0 

2.4 

0.0 

819,870 

0 

2.4 

0.0 

800,491 

0 

2.9 

0.0 

521,109 

0 

3.0 

0.0 

8,404,706 

0 

17.1 12,201,168 

0.0 0 
TOTAL ADDITIONAL PROJECT FUNDS NEEDED 
BY FISCAL YEAR 

4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 2.9 521,109 3.0 8,404,706 17.1 12,201,168 

TOTAL PROJECT FUNDING 4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 2.9 521,109 3.0 8,404,706 17.1 12,201,168 

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Estimated Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

FUNDING SOURCE* 
General Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 
Federal Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 
Special Fund 100% 1,074,304 100% 580,688 100% 819,870 100% 800,491 100% 521,109 100% 8,404,706 100% 12,201,168 
Reimbursement 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 
TOTAL FUNDING 100% 1,074,304 100% 580,688 100% 819,870 100% 800,491 100% 521,109 100% 8,404,706 100% 12,201,168 
*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant funding, the date the funding is to become available, and 
the duration of the funding. 



SIMM 20C30C, Rev. 08/2010 ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET 
Department: Department of Transportation Date Prepared: Feb 2011 
Project: Construction Management System CMS SPR 3 

(Rev.: 4/15/2011 per CaTA) 
FY 2006/07 FY 2007/08 FY 2008/09 FY 2009/10 FY 2010/11 FY 2011/12 

Annual Project Adjustments  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 
One-time Costs 

Previous Year's Baseline 0.0 0 4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 2.9 521,109 

(A) Annual Augmentation /(Reduction) 4.0 1,074,304 (1.6) (493,616) 0.0 239,182 0.0 (19,379) 0.5 (279,382) 0.1 7,883,597 

(B) Total One-Time Budget Actions 4.0 1,074,304 2.4 580,688 2.4 819,870 2.4 800,491 2.9 521,109 3.0 8,404,706 

Continuing Costs 

Previous Year's Baseline 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

(C) Annual Augmentation /(Reduction) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

(D) Total Continuing Budget Actions 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Annual Project Budget 
Augmentation /(Reduction) [A + C] 

4.0 1,074,304 (1.6) (493,616) 0.0 239,182 0.0 (19,379) 0.5 (279,382) 0.1 7,883,597 

[A, C] Excludes Redirected Resources 

Total Additional Project Funds Needed [B + D] 

Annual Savings/Revenue Adjustments

0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0
Cost Savings 

0 0 0 0 0 0
Increased Project Objective Savings 

Note 1: Per direction from CaTA, the description of Line 55 was changed from "Increased Program Revenues" to "Increased Project Objective Savings". 
Note 2: "Increased Project Objective Savings" reflect the estimated project savings as described in the FSR, beginning FY13/14. 



 

SIMM 20C30C, Rev. 08/2010 PROJECT FUNDING PLAN

Department: Department of Transportation 

All Costs to be in whole (unrounded) dollars 

Date Prepared: Feb 2011 

Project: Construction Management System CMS SPR 3 
(Rev.: 4/15/2011 per CaTA) 

SUBTOTALS FY 2012/13 FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 TOTALS

 PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 
TOTAL PROJECT COSTS 17.1 12,201,168 3.0 8,428,677 4.7 3,893,441 5.0 2,599,142 0.0 0 0.0 0 29.8 27,122,428 

RESOURCES TO BE REDIRECTED 

Staff 
Funds: 

Existing System 
Other Fund Sources 

0.0 0 

0

0 

0.0 0 

0.0 0 

0 

0 

4.0 443,772 

0 

1,262,385 

5.0 599,626 

0 

1,999,516 

0.0 0 

0 

0 

0.0 0 

0 

0 

9.0 1,043,398 

0 

3,261,901 

TOTAL REDIRECTED RESOURCES 0.0 0 4.0 1,706,157 5.0 2,599,142 0.0 0 0.0 0 9.0 4,305,299 

ADDITIONAL PROJECT FUNDING NEEDED 

One-Time Project Costs 

Continuing Project Costs 

17.1 12,201,168 

0.0 0 

17.1 12,201,168 

3.0 8,428,677 

0.0 0 

0.7 2,187,284 

0.0 0 

0.0 0 

0.0 0 

0.0 0 

0.0 0 

0.0 0 

0.0 0 

20.8 22,817,129 

0.0 0 

TOTAL ADDITIONAL PROJECT FUNDS 
NEEDED BY FISCAL YEAR 

3.0 8,428,677 0.7 2,187,284 0.0 0 0.0 0 0.0 0 20.8 22,817,129 

TOTAL PROJECT FUNDING 17.1 12,201,168 3.0 8,428,677 4.7 3,893,441 5.0 2,599,142 0.0 0 0.0 0 29.8 27,122,428 

Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Estimated Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

FUNDING SOURCE* 
General Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 
Federal Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 
Special Fund 100% 12,201,168 100% 8,428,677 100% 3,893,441 100% 2,599,142 0% 0 0% 0 100% 27,122,428 
Reimbursement 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 
TOTAL FUNDING 100% 12,201,168 100% 8,428,677 100% 3,893,441 100% 2,599,142 0% 0 0% 0 100% 27,122,428 
*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant funding, the date the funding is to become available, and 
the duration of the funding. 



SIMM 20C30C, Rev. 08/2010 ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET 
Department: Department of Transportation Date Prepared: Feb 2011 
Project: Construction Management System CMS SPR 3 

(Rev.: 4/15/2011 per CaTA) 
FY 2012/13 FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 Net Adjustments 

Annual Project Adjustments  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts  PYs  Amts 
One-time Costs 

Previous Year's Baseline 3.0 8,404,706 3.0 8,428,677 0.7 2,187,284 0.0 0 0.0 0 

(A) Annual Augmentation /(Reduction) 0.0 23,971 (2.3) (6,241,393) (0.7) (2,187,284) 0.0 0 0.0 0 

(B) Total One-Time Budget Actions 3.0 8,428,677 0.7 2,187,284 0.0 0 0.0 0 0.0 0 20.8 22,817,129 

Continuing Costs 

Previous Year's Baseline 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

(C) Annual Augmentation /(Reduction) 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

(D) Total Continuing Budget Actions 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 

Total Annual Project Budget 
Augmentation /(Reduction) [A + C] 

0.0 23,971 (2.3) (6,241,393) (0.7) (2,187,284) 0.0 0 0.0 0 

[A, C] Excludes Redirected Resources 

Total Additional Project Funds Needed [B + D] 

Annual Savings/Revenue Adjustments

20.8 22,817,129 

0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

0 6,730,753 12,433,720 18,750,049 0 

Cost Savings 

Increased Project Objective Savings 

Note 1: Per direction from CaTA, the description of Line 55 was changed from "Increased Program Revenues" to "Increased Project Objective Savings". 
Note 2: "Increased Project Objective Savings" reflect the estimated project savings as described in the FSR, beginning FY13/14. 



 

  

 

 

 

 

 

 
 

 
 

 
 

 

 
 

 
 

 
 

 

 

  

 
 

 

 
 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

   

 

 

RISK MGR: Chrissanthis Construction Management System DATE:  2/17/11 
PHONE:

 916-654-5161 
RISK REGISTER 

Risk 
ID # Status Open 

Date Title Description 
(Cause, Event, Effect) 

Primary 
Type 

Exposure WBS Impacted 
Element(s) Duration Strategy 

WBS Response 
Implementation 

Element 
Response Plan Activity Log Risk Owner Contingency Trigger Contingency Plan 

5 (90%) 
4 (70%) 
3 (50%) X 
2 (30%) 
1 (10%) 

1  2  4  8  16  

5 (90%) (1) Contract award (1) Work with vendor after contract award to 06/28/10 - Maintain Traceability Report of business y 

03/22/10 - Notified ITPMO and project sponsor regarding its risk 
to the CMS project. 
04/12/10 - Nick Mathias will follow-up with IT PMO and will 
provide update to the RO. 
04/26/10 - No change/activity to report. 
06/14/10 - No change/activity to report. 
06/16/10 - Project sponsor recommended increasing the impact 
rating to 8 (keeping the probability the same) resulting to an 
exposure rating of 40. 
06/28/10 - IT has scheduled to advertise ITPM vacant position 
in Sept 2010. 
07/12/10 - No change/activity to report. 
07/26/10 - No change/activity to report. 
09/14/10 - Due to the hiring freeze, the ITPM position is still 
open and no recent activity to report. 
09/27/10 - No change to report. Shaun Ng will check status with 
Kari Gutierrez. 
01/10/11 - Kari Gutierrez has identified/assigned an ITPM for 
this project during DDI phase, Ronda Campbell.  Team has 
agreed to lower probability to 50%. 
01/19/11 - No change/activity to report. 

Jarrett 
Woodruff 

(1) Completion of DOF review 
and approval (WBS 45.3 - 
Finish date of 11/8/10) 

(1) IT management assigns IT 
PM. 

(2) CMS selects a new 
consultant IT PM. 

Impact 

WBS 50 
Vendor Contract 

to 

WBS 

6 months Mitigation WBS 

(1) Keep ITPMO aware of the risk at regular 
monthly meetings. 

(2) CMS PM to meet with IT PM concerning this 
risk. 

Schedule
 and
 Cost 

Pr
ob

ab
ili

ty
 

24 

Risk Description Risk Assessment Risk Response 
Risk Matrix 

81 Monitor 03/10/10 
Not having IT 
PM during DDI 
Phase. 

CMS must identify new IT PM during DDI Phase.   Current IT 
PM contract will end when CMS procurement phase is 
complete.  CMS IT PM needs to have appropriate authority 
level within IT to be able to direct IT activities, staff, & 
resources.  HQ DOC has no choice in selecting a new CMS IT 
PM. 

( ) 
4 (70%) X 
3 (50%) 
2 (30%) 
1 (10%) 

1  2  4  8  16  

5 (90%) 
4 (70%) 
3 (50%) 
2 (30%) X 
1 (10%) 

1  2  4  8  16  

12/16/09 - Probability reduced to 30% since the odds in getting 
the funds is pretty slim. 
01/29/10 - Risk strategy revised from "avoidance" to 
"mitigation", and updated WBS to be consistent with current 
project schedule. 
02/11/10 - No change/activity to report. 
04/12/10 - No change/activity to report. 
04/26/10 - No change/activity to report. 
06/14/10 - No change/activity to report. 
06/28/10 - No change/activity to report. 
07/12/10 - No change/activity to report. 
07/12/10 - No change/activity to report. 
09/14/10 No change/activity to report 

Pete Spector 

(1) OTech Managed Services 
or privately hosted solution 
resource reqts. is greater than 
the incurred operational cost 
on the current CAS system. 

(1) DOC to request funding for 
operation of the new system 
commensurate with that 
necessary upon 
implementation of each 
functional phase. Impact WBS 50.2.4 

Functional 
Group 1 

Function 1 
Implementation 

> 18 
months Mitigation 

WBS 50.2.4 
Functional Group 

1 
Function 1 

Implementation 

through 

WBS 50.3.4 
F  ti  2  7  

(1) Avoid Mitigate by identifying and securing 
funding once the solution's ongoing resource 
reqts. have been determined and before a 
deadline to submit requests for the necessary 
increases in resources from the department. 

Cost 

Pr
ob

ab
ili

ty
 

32 

Tom Newman 

(1) Contract award 

Impact 

79 Monitor 11/18/09 

Continuing 
Operational 
Cost After 
System 
Implementation 

As a result of the ongoing state budget and economic 
uncertainties, CMS may not gain approval for the necessary 
funds in operating the delivered CMS solution. 

WBS 50.2.1 
Functional 

Group 1 
Function 1 

Design 

< 6 months Acceptance 

WBS 50.2.1 
Functional Group 

1 
Function 1 Design 

through 

WBS 50.3.1 
Functional 
Groups 2-7 
Function 2-7 

Design 

( )  
review and confirm requirements. 

y p 
requirements, try to map current requirements to the CMS 
Requirements USE Case Report prepared by MCorp (07/2007) 
for use in the DDI phase of the project. 

07/12/10 - No change/activity to report. 
07/26/10 - No change/activity to report. 
09/14/10 - No change/activity to report. 
09/27/10 - No change/activity to report. 
01/10/11 - No change/activity to report. 
01/19/11 - No change/activity to report. 

Pr
ob

ab
ili

ty
 

3282 Monitor 06/23/10 

Elevation and 
Generalization 
of Business 
Requirements 
for Solutions 
Based 
Procurement 

(1) High-level business reqts, may result in add'l business process re-
engineering incl policy, procedures, specs & training. Additional process 
re-engineering may lead to add'l support costs not originally forecast. 

(2) Significant business process change could impact internal and 
external users' acceptance of the new system.  Reluctance to use the 
new system could perpetuate the use of existing shadow systems. 

(3) Significant revision to business processes could delay 
implementation of the system as changes to specs, policy, procedure 
and training often require a vetting process within the department and 
with its business partners. 

Schedule
 and
 Cost 

5 (90%) 
4 (70%) 
3 (50%) X 
2 (30%) 
1 (10%) 

1  2  4  8  16  

Karen Glabas 

Impact WBS 8 
CAS Data 

Conversion 
(Residual 
Contracts) 

WBS 8.2 
CAS Information 

> 12 
months Mitigation WBS 8.2 

CAS Information 

(1) Determine if there are any other IT personnel 
available to assist in learning the CAS system well 
enough to converse with us in the development of 
a conversion plan.  Ultimately the data conversion 
must be performed prior to the completion/rollout 
of the CMS. (Completed 06/2009) 

(2) Continuously monitor changes in CAS data 
and its structure through the completion of the 
project. 

10/22/09 - RO continues to monitor changes in CAS data and 
its structure. 
12/10/09 - No change/activity to report. 
02/11/10 - No change/activity to report. 
02/22/10 - RO continues to monitor changes and coordinate 
with ITSD on resources. 
03/22/10 - Contacted ITSD supervisor and provided project 
schedule update on the future need of ITSD resources. 
04/12/10 - ITSD supervisor requested the RO to provide IT 
staffing reqts for the CMS project prior to end of this year. 
04/26/10 - Khanh Quan will review risk & make 
recommendation 
for potential modification of exposure rating. 
06/28/10 - No change/activity to report. 
07/12/10 - No change/activity to report. 
07/26/10 - No change/activity to report. 
09/14/10 - No change/activity to report. 
09/27/10 - No change/activity to report. 
01/10/11 -  Risk description has been revised - first 2 sentences 
are no longer applicable to this risk. 
01/19/11 - No chnage/activity to report. 

Pr
ob

ab
ili

ty
 

2470 Monitor 01/16/09 

Inadequate IT 
CAS Technical 
Resources to 
Support CAS 
Data 
Conversion 
Plan 

Inadequate IT CAS technical resources may lead to errors in 
our understanding of the underlying data and application, 
which the CMS is to replace. 

Schedule, 
Cost and 

Scope 

09/14/10 - No change/activity to report. 
09/27/10 - No change/activity to report. 
01/10/11 - A Finance Letter (FL) has been crafted to request for 
ongoing funding of annual maintenance and operational (M&O) 
costs.  Final FL is due to the DOF by 2/14/11. 

Function 2-7 
Implementation 
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RISK MGR: Chrissanthis Construction Management System DATE:  2/17/11 
PHONE:

 916-654-5161 
RISK REGISTER 

Risk 
ID # Status Open 

Date Title Description 
(Cause, Event, Effect) 

Primary 
Type 

Exposure WBS Impacted 
Element(s) Duration Strategy 

WBS Response 
Implementation 

Element 
Response Plan Activity Log Risk Owner Contingency Trigger Contingency Plan 

Risk Description Risk Assessment Risk Response 
Risk Matrix 

5 (90%) 
4 (70%) X 
3 (50%) 
2 (30%) 
1 (10%) 

1  2  4  8  16  

5 (90%) (1) Actively maintain project documentation so 02/22/10 - RO continues to work in getting a replacement for 

02/22/10 - DGS staff are amenable with Laura Okawa providing 
training & support during the Final Proposal evaluation. 
03/22/10 - No change/activity to report. 
04/12/10 - Laura Okawa to provide training to the Evaluation 
and Reference Check teams. 
04/22/10 - Training is scheduled for 05/06/2010. 
04/26/10 - No change/activity to report. 
06/14/10 - The evaluation of proposals conducted during the 
past weeks turned out to be complex. 
06/28/10 - The evaluation resulted with no compliant proposals, 
therefore, they have been declared draft proposals. 
07/12/10 - No change/activity to report. 
07/26/10 - No change/activity to report. 
09/14/10 - No recent activity to report. Bidders who submitted 
final proposals are allowed to protest 3 business days after 
intent to award. Intent to award is delayed pending contract 
negotiation. 
09/27/10 - No change/activity to report. 
01/10/11 - Project is currently under PCC 6611 stating that 
unsuccessful bidders have no right to protest but can proceed 
in litigation.  Therefore, this risk will be retired. 

Tom Newman 

Impact 

WBS 16.5 
Proposal 

Evaluation and 
Selection 

> 18 
months Mitigation 

WBS 16.1.1.1 
Working Session 
Meetings (Revise 

RFP) 

WBS 16.1.2 
Obtain RFP 
Reviews and 

Approvals 

(1) Utilize RFP working session meetings to 
address known concerns with evaluation and 
scoring criteria. (Completed) 
(2) Use CMS team members' experiences to 
consider pitfalls associated with multiple types of 
vendors and proactively address concerns with 
the RFP and evaluation and scoring criteria. 
(Completed) 
(3) Obtain appropriate legal review of specific 
portions of RFP, evaluation and scoring criteria to 
help ensure provisions are fair and defendable if 
later protested.  (Completed) 
(4) Include alternative protest process 
requirements within the RFP to minimize baseless 
protests from disgruntled bidders. (Not applicable 
in PCC 6611) 
(5) Acquisition Specialist will provide training to 
Evaluation Team prior to review of Conceptual 
and Final Proposals and address questions 
related to scoring different types of vendor 
proposals.  (Completed) 

Schedule 
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1675 Executing 
Response 07/15/09 

Complex 
Evaluation and 
Scoring Criteria 
May Lead To 
Protest 

As a result of the new procurement strategy allowing any type 
of solution, including an ASP, custom and COTS/MOTS, the 
evaluation and scoring criteria will be complex and runs the 
increased risk of being challenged by unsuccessful bidders. 

5 (90%) 
4 (70%) 
3 (50%) 
2 (30%) X 
1 (10%) 

1  2  4  8  16  

Shaun Ng 

Impact 

All < 6 months Avoidance 

(1) Actively maintain project documentation so 
new staff can be brought up to speed on project 
status quickly. 

02/22/10 RO continues to work in getting a replacement for 
the CMS Change Mgmt & Training Manager vacant position. 
03/22/10 - Two senior TE (Civil) positions (Permanent & 
Limited terms) advertised in SPB with a March 29th 2010 
final filing date. 
04/12/10 - Interview scheduled during the week of April 19th for 
the Senior TE permanent position. 
04/26/10 - RO provided verbal offer for Sr TE permanent 
position to selected candidate. 
06/14/10 - New Sr. TE on board 05/10/10 as the 7th member of 
the CMS evaluation team and will be the Change 
Implementation Manager.  Limited term position is still pending 
DOF approval. 
06/28/10 - No change/activity to report. 
07/12/10 - No change/activity to report. 
07/26/10 - Senior TE (Civil) limited term position was re-
advertised on 07/22/10. 
09/14/10 - Currently screening candidates for senior TE (Civil) 
limited term position. 
09/27/10 - Due to ongoing project issues, the hiring process is 
put on hold. 
01/10/11 - Jarrett Woodruff is leaving the CMS project team. 
01/19/11 - No change/activuty to report. 
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1633 Monitor Reopened 
06/05/09 

07/13/07 

Staff Turnover 
Causes Project 
Delay 

As a result of possible reassignments, attrition or other 
obligations, the loss of key project staff may occur, which may 
result in delays to the schedule. 

Schedule 
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CA-PMM
 
Project Name: Construction Management System 

OCIO Project #: 2660-415
 

Department: Transportation
 Complexity Assessment 
Revision Date: 2/1/11 

        Business Complexity 

Instructions: On a scale of  .5 - low to 4-high (0 = N/A), rate each applicable attribute and compute the Business Complexity by dividing the total by the 
number of items rated above zero. [Notes: Business and technical complexity will be computed automatically in this worksheet, using the ratings you enter. 
Move your pointer over each attribute cell, marked with a red triangle, to see a definition of the attribute.] 

Low Complexity Business Attribute High Complexity 
Rating 

0

 1

 2

 3

 4 

Static Business rules Changing 3 

Static Current Business Systems Changing 3

Known and Followed Decision Making Process Not Known 2.5 

Low Financial Risk to State High 4 

Local Geography State Wide 4 

Clear and Stable High Level Requirements Vague 3 

Few & Routine Interaction with Other Departments and 
Entities Many and New 3 

None Impact to Business Process High 4 

Few & Straight Forward Few & Straight Forward Issues Issues Multiple & Contentious Multiple & Contentious 2 52.5 

High Level of Authority Low 3 

Clear Objectives Vague 2.5 

Established Policies Non-existent 2.5 

Minimal Politics High 3 

Familiar Target Users Unfamiliar 4 

Experienced Project Manager's Experience Inexperienced 2 

Experienced Team Inexperienced 2 

Loose Time Scale Tight 4 

Low Visibility High 4 

Total: 56 
Complexity: 3.1 

Complexity Assessment Page 1 of 4 



            

3.1 3.3

CA-PMM 
Project Name: Construction Management System 

OCIO Project #: 2660-415
 

Department: Transportation
 Complexity Assessment 
Revision Date: 2/1/11 

        Technical Complexity 

Instructions: On a scale of 0-low to 4-high, rate each applicable attribute and compute the Technical Complexity by dividing the total by the number of items rated above zero. Use the 
definitions in the student notebook for clarity.

Low Complexity Technical Attribute High Complexity 
Rating 0

 1

 2

 3

 4 

Local Communications State wide 4 

Established Delivery Mechanism New 4 

Local Geography State wide 4 

Proven Hardware New 1 

Stand-alone Level Of Integration Tightly Integrated 4 

Proven/Stable Networks (L/W) New 1 

In place New Technology Architecture Not in place 4 

9-5, Mon-Fri Operations 24-hour, 7-day 4 

Expert PM Technical Experience Novice 3 

Established and in use Scope Management Process None 4 

Light Security Tight 3 

Proven Software New 3 

Established and In Use Standards And Methods None 3 

Experienced Team Inexperienced 2 

High Tolerance To Fault Low 4 

Low Transaction Volume High 4 

Total: 52 
Complexity: 3.3 

Complexity Assessment Page 2 of 4 



CA-PMM
 
Project Name: Construction Management System 

OCIO Project #: 2660-415 Complexity Assessment Department: Transportation 
Revision Date: 2/1/11

        Complexity Diagram 

Instructions: Plot your project in the appropriate complexity zone. 
[Note: Your project will be plotted automatically in this worksheet, using the values computed in the previous tables.] 

4 

High
 
Complexity
 

3 

Medium 
Complexity 
(Technical) 

2 

Medium 
Complexity 
(Business) 

Medium 

1 

Low Complexity 

0 
0 1 2 3 4  

Business Environment 

Business Complexity 3.1 
Scores 

Technical Complexity 3.3 
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CA-PMM 
Project Name: Construction Management System 

OCIO Project #: 2660-415
 

Department: Transportation
 Complexity Assessment 
Revision Date: 2/1/11 

Suggested Project Manager Skill Set Guidelines 

Complexity Duration Budget Resources 

Zone 1 < 6 months <$500K < 5 

Zone II, Medium 
Zone III, Medium < 1 year <$1M <10 

Zone II, High 
Zone III, High >1 year; < 3 years >$1M; <$5M 11 – 20 

Zone IV >3 years; <10 years >$5M; <$100M 21 – 40 

>10 years >$100M 40+ 

Experience: 5+ years working  as Project Manager or Project Director on large IT projects . 
Technical experience commensurate with the proposed technology. PM Level: 4 
Professional Knowledge: Strong working knowledge of the CA-PMM; CA Budgeting, 
Procurement and Contracting processes; department’s methodology; and Software 
Development Life Cycle. 

For Oversight Purposes: 

Zone I = Low Criticality/Risk 

Zones II and III = Medium Criticality/Risk 

Zone IV = High Criticality/Risk 

Assess the complexity of the project periodically:  every two - three months and/or 
at the conclusion of each phase 

Complexity Assessment Page 4 of 4 



Caltrans Construction Division 

anagement System (CMSJ FSR 

Section 8 - Economic Analysis 

Department ot'Transportation 
Construction llf..naoement System 

Contint*IU Information 
TedlnoioQy Costs 

staff (salaries S..tlonefts) 

Hardware Le~enance 

SoftwMe Mainta;anceJUcenses 

Contract Services 

Data Cen!".or ~ 

f;qefKy Facilities 

other 
······--------·-········ ·---- ·---.. -· 
Total IT COSh 

ContinUing Ptogram Costs: 

St.;ff 

Other........................ ,... ________................... 

Total Program Costs 
·························--- ..·-···'"'......... _.... , 

TOTAl.. EXISllNG SYSTEM COSTS 

fV ']JJ()6j 07 
PVs Amts 

8.5 	 738,520 

0 
0 

175,000 

584,462 

0 

0 ............... ' ... ·- ..... 

8.5 1,497,982 

5006,0 405,776,136 

0 
~ ........_..._ ......... --.--··------ -·-·-· 

5006.0 405 ,776,136 ........................... _.... ........................... 

5014.5 407;274,UB 

Figure 8-1 Existing System Cost 

EXISTING SYSTEM/BASEliNE COST WORKSHEET 
AI costs to be shown n whole (unroon:led) dollars. 

FV 2007/ 08 FV 2009/ 09 FV 2009/ 10 FV 2D1D/ 11 

PVs Amts PVro Amts PVs Amts PVs Amts 


a.s' 738,520 e.s ' 738.520 a.s r 
738,520" a.s r 73'9,520 

0 0 0 0 

0 0 0 0 

17S,llXI 17S,CDJ 175,000 175,000 

594,462 594,462 5S4,462 584,462 

0 0 0 0 
0 0 0 0 ... ............... ·- -···-·· ··-··········-········--·~·--·· ····-····-· --·-···-·· a.s 1,497,982 a.s 1,497,982 8.5 L,491,982 B.S 1,497,982 

5006,0 r 4Cl5,776,136 5005.0 r 405,776,1.36 5006.0, 405,776,136 5006.0, 405,776,136 ,r 	 r r
0 	 0 0 0 

~--··--··______ ____................. ......................................... .................................. 

··· · ··· ·· ··· ·· ···· ~~- - ----·~---

5006.0 405,776,136.5006.0 405,776,136 5006.0 405,776,136 .., _____ .._, ............... ____________ 
-~-~.-!!. .~.~!.?!.~!-~~..·~·-·· ........ ··············- ...... - - ·-···············-···········--

5014.5 qa7~74,UB 5014.5 407,274,118 5014.5 4tl7,Z7'1,1._18 5014 .5~,274_.1~ 

Date Prepared: 09/28/2005 

FV 2011/ U SliiTOTAL 

PVs Amts PVs Amts 


a.s· 738,520 51.0 4,'131,120 

0 0 
0 0 

175,00J .l.OSO.OOO 
584,462 3,.506,772 

0 0 

.. 0 ·-· ...... .. 0-·- 
8.5 1,497,982 51.0 8,987,892 

5006.0 , 405,77f'l,136 30036.0 2,434,656,816 
~ 

0 	 0 
······ ················-··--·- -·- - ·-····· -- · ·· · ··--·-···· --· ··--· ··~-

5006.0 405,776,136 ~~-~..3!.~~~~·~_1_6.. 
·- · ·· ··· · · ····-- ~--- · ·· · ·····-····-~--

5014 .5 407.274,118 30087.0 2 ,443,644.708 
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Caltrans Construction Division 

Construction Management System 

Figure 8-2 Proposed Alternative 

PROPOSED AlTERNATIVE: Modify Existing State Solution (from other Transport_a_ticln_Depts.) 
DatE Prepared : 09/28/2005 

Department of Transpcrtaticn All Costs Should be shown n whole (l.IYDlroded) dollars . 
Constructicn Management SystEm 

FY 2006.U7 FY200711111 FY 2lliiiW9 FY 2009/10 FY 21110/11 FY 21111/12 SUBTOTAl 
PYs Amta PYs Arms PYs Arms PYs Amta PYs Am1s PYs Amts PYs Am• 

·.::::: ;.; ::::::;:;:;: 1:·>one-Tlme rt ~Costs .,.,. ><I> ''' ,.,.,,,,,,:::,:::;:: >J<> ==::: ::::::;:;:;:::;::: >1::::=: ,,,,,,,,,,,,,, ,;:; ::;:::;::' :!:' : =::::::::::::::::::::::::::::::::1<'="' '''"'"'" :::: :: ~ :~ :~ : 
Staff (SalarieS & Benefits) 3.0 202,500 5.8 643,242 9.9 936,808 3.1 271,258 0.0 0.0 Ol 21.8 2,053,8()3 
Hardwa-a Plrchase 0 354,218 767,689 0 0 1,121,907 
Softwa-e Plrchase,ticense 0 239,344 0 0 0 239,344 
TelecomrrunicatiOns 0 0 0 0 0 0JJ

CC'".l"1tr.:...::"' SB-vu:tr. 

So~arc :u:Jtnrru:;;,ta-. , I • , Y)o:, "iS ~:u::. l.Br ~ :;1,..-. i..:. .:. I I, 

I )~oJ&::t Mar""J'l~!fi"'X'Jull"iilf<t 

f'nl ,-~<:1 Qvor,;1gnt ., ..._ro~&v SurV>.:e'< 
r,.~TIIC.JI TrJin'!J ___ . __ . __ 50,1.00 .1 __ __ iJ --~ ~.r:Jl( 

TOTAl Contract ServiCes ' 648,951 ' 4,502,636 • 9,183,15!l0 ' 2,883,082 o • o 11,218,~ 
Data CentEr ServiCes 0 60,000 60,000 20,000 0 0 140,00) 
Aqercy Facilities o o o o o o o 
01her 0 0 0 0 0 0 0 

~~~[~~::::::::::::::::::: ::::: : ::.::::~~ :: ; :::::::~f~t~~: ,::::::~:f::~::::~;m;~:: : ::::::~;~::~: :t~~~~~~~: :::::::~:-:+::~:::~;~~~~:: :::::::~f:::::::::::: ::: :: :::: :~ : ,,::::: ~:-f::::::::::: :::::::: :: :~:; :::::::~~~::~:::::~~m~~~~: 
Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 8.5 679,000 8.5 679,000 8.5 679,lXXl 25.5 2,037,0215 
Hardwa-e L.aase,t.lalntBnance 0 o 70,844 253,487 253,487 253,487 831,305 
Softwa-e Maln~,tieenses o 0 175,869 175,869 175,869 175,869 703,476 
Telecomrn..nicatlons 0 o o 0 o 0 0 
Contract Services o o o 125,000 250,000 250,lXXl 625,000 
Data Centar 5erviCes o o o o o o o 
Aqercy Facilities 0 o o 0 0 0 0 
01her'jirtaj''""""'''"""'iT'iiOS"tS"""""''"""'""'""'" ' ....................... 0 ..................................... 0 ................................. 0 

'"................... " " "ii:S""""
0 

"'"" "'" "''"'"' ...... ...... . .. ....
0 

......... ..... ..... ..................
0 

.............. . .... 
0"""25':S""""'""4'i96'7Bi' 

Total t COlts 11.6 47.3 24 970 199 
~~Costs ::::::::=::::.,_,_,_,.,.,.,.,., .· . .,.,.,.,., ,., ,,, ,,,,,,,,,, ·=·=·=-=-=·= ,.,., ,_,.,. :· : .... :':':'.·: ·:::-:-.=:=:::=:::.< .-=:·r,: 
lnftrmaticn recmoJogy Staff 8.5 738,520 8.5 738,520 8.s 738,520 o.o o o.o o o.o o 25.5 2,215,560 

-~.II.~... .....................................................................~.~-- ........................~..~~- ........................~.~.. ..............~........~~-~-~- ...........................~.~..............................~~-~- ..........................~(~.~!?.. 

I~.~~-~ ll ~~.......................!!~ ........!-..~?..~. .....!!.~........!.~~.~........!!~.. ,.....hffl..~. ......Q..g..,........m,!:R. ....J!:Q..,............~~- .....~..g... ..........J~.. .......~.;!..........:~.J!!!9J!!J.. 

Prog"am Staff 5006.0 405,n6,136 5006.0 405,776,136 5006.0 405,n6,136 5006.0 405,n6,136 5006.0 405,776,136 5006.0 405,n6,136 30036.0 2,434,656,816 

.~..~9!7.!!.!!!.~~ ............................................................. ...........9....................................g................~...................9................~..................g. ..............~...................9................~...................g........................................9.. 

Total Continulna ~Costs 5006.0 405,776.136 5006.0 405,776,136 SOOfi.O 405,776,136 SOOfi.O 405,776.136 SOOfi.O 405,776,136 SOOfi.O 405,776,136 30036.0 2.434. 
TotaiContlnu!!gExist!lgCosts 15014.5 407,274,11815014.5 407,274,11815014.5 407,274,1181S006.0 406,1.55,8671S006.0 405,779,7361S006.0 405,779,736130061..5 2.439, 
TOTAl ALTERNATIYUXISTS 5017.5 4011.125.569 .5020.3 413,073,558 5024.4 418,469,018 5017.6 410.563..563 5014.5 407,138,()92 5014.5 407,138,()92 301011.8 2.464. 
INCREASED~ I Ol Ol Ol 01 0 

May 18, 2005 page 81 

http:r,.~TIIC.JI


Caltrans Construction Division 

Construction \1anagement System (CMS) FSR 

Figure 8-3 Other Alternative Cost 

AlTERNATIVE .n: CUstom Development Effort 
Date Prepared : 09/28/2005 

~tment ofTririSpOrtation All Costs ShaJid be shown in whole (UIYOU'lded) dollars. 

Cons1Tl.c00n ~rrHlt System 
FY 2ll06IIJ7 FY 2007.118 FY 2II08tll9 FY 2009110 FY 2010111 FY 21111112 SUBTOTAl 

One-Time IT~ Costs 
sto..ff tsalsr~GS aeanems> 

.-: 
PYs 

·.: :'· 

3.0 

Ama 
:: ;:: ;: ::~: 

202,500 

PYs 

5.8 

Amts 

643,212 I' 
PYa 
I:; 

9,9 ::~~~ 
PY• 
···:· 
3.1 

Am11 

271.258 

PYs 
::. (; ~:; ~ 

o.o 

Amll 
:. 

0 

PYs 
··-:··: 

0.0 

Amts 

0 

PY$ 

2.18 

Am1s 

2,053,808 
Hardwire Pl.«hiilill 0 354,2.18 7o7,600 0 0 0 l.121.907 
Softwa-E J:Vch.isaAICense 0 79,344 0 0 a 0 79,314 
Telecomrru'I ICa OOO!l 0 a 0 0 0 0 0 

ontr"" 5<lr'J ICes 
f TCCU'i!M'B'!t/R.<;J Spcrc~l '"t I \1\JJ ~OC.:{i,UOO 

Sottware CUS101"1"il~:t:l'l .o l;\,8';;, tfi..t 19.~.!' /68 
ProjeCt MLlretg6:nEr"1f l'jl ..0~: -151 ·1£k-. 1 .-~'I-· ~ •. ~ 

c;~; o,·.,.;g,t 
v&v s..rvc.es 

oo.. 3~ 
"'l.~s;-

2-B. 13':• 1 
ci:CI2 <la. 

m•+. 1 
•88.821 · ~~'-' •;n ., t : sr :a: 

Qth;,r •:(lltr~t Sav'-o;"' .~ S.:.,JIJO ___ ~ _1.,~ SC.OOO 
TOTAL O:lntroctSaN:ceJ 876,0&! 6,078,559 12,39J,W 3,892,161 ~ 0 ' 0 23,227,285 
Data CB'!a- SerYD!S 0 6/J,flX) 60,ClXl 20,flX) 0 0 140,flX) 
Aq.n;y Fa!IIIOO. 0 0 0 0 0 0 0 

~--- .....................................................................,.....................Q r--· ........,.._____Q................,...-........._.Q ....- .....,. .-..~.....!l.. r--·-.........................9 ,_...................... .......9.. ......................................JL 

.1!1~.~-~IJ.~.............................. ...--~----,.,-!&~~-f-:o:-:,.s.a____.?,d~ ---~!L-2-".i!~t.~~ ____H ........'!J.~<'!~~...,--C!~..----------9.. .......9:!1..----._o_ --~1~ ..._
--.~l;l~
eon~rr~~u :>:,' .. ,,,,,,,, .. .,. · · "" '. :. : '~' _ · _:,· -·:: ···::;:: ., :::=::=:, ·=' ,,,,, =· =:':'=· ::':·· . _.,.,,: ·· · ''", ·' · · · :':': ,., :>''' :::: 
Stc:;ff {Sa!<vieS a Slnlfitl) 0.0 0 O.D 0 0.0 0 8.5 679,0CXl 9.5 679,flX) 8.5 679,CDI <;5.5 2,037,OIXl 
Ha-dware l.!lilseMantet'1al'l:s o 0 .22. 8+1 205,-187 205, 'lB7 205,487 639,305 
Sofb.t..-11 Malfllin<n:B~ 0 0 15;869 .15,859 15,869 15,£1&9 ~.'!75 

TeiaolmiTU'Iica1J::ns 0 0 0 0 C 0 0 
Con1r-acr Sa'n:es 0 0 o 125,00) Z50,1Dl 250,CIX) 625,01Xl 
Data 02ntar sa-v.tes o o c 0 o 0 0 
Agen:y Facilities 0 o o o o o o 
otter 0 0 0 0 0 0 0 
·rotarcon~rr·CDi~ - ·- ...- o,a- ...................ii.. --·- a:o......................,l' -·a:o--38713 ...- s.s..---:m'i:i'oiii' ......i.:s--i:i50:356' ......8.5....1 'iso;35:6-c-··'"'25.5·.........3.361'7iii" 

Totai Proiecteosts 3.0 1,078..5&1 5.8 7,215,363 9.9 1'1.183,692 ll.6 5,208,77S B.S 1,1.50356 8.5 1,150.356 413 29,987,125 
ContlnulngE!!InlngOosts :: ,;:::::' · : ,..::: ':: : ,. ,:,: ·,: :,,, : ,.,.:, .-.-i: . :;::=:·:=:=::;: :::::; :(<::·· ·- ·::;;.,:: · -·· .·.·-·.·==::c:.:.:. ,, .:;:,=· =·:: :::::.:.:-:- · ···:· ·· :: .. :: ·=::::·: :>.::: .:=::;.·;.):;. 
Infirma!l:ln Tecmoloqy Stalf 8.5 r 738,520 8.5 738,520 8 .5 73>,520 0.0 0 0.0 0 0 0 0 25.5 2,215,560 

~.!!:.~.................................._ ....... -------- ---~..'!.~... ---..-· .........~,~~-- .................... ....~~.~. _ ...........·--~~,!31 3,&q, ..---·---E'-~- ____..__. ...?i.65J11 

:r:~~.£!Jn~~..!.~---........~~.-- l·'!fl7·~. ..-.:.·-8.5 ...--?•1~'-~ · ......~~ ....- ..!.~~.~.. ~--~-~-.....- -- -~~.EL ......9..~....- ......~~- .....!l.fl.. ...,._.......?.~ . ----~~----- .. --~A??.. 

Prc:qam Staff 5006.0 405,m>,J.36 5006.o 'lOS;no,1.36 5006.0 '105,716,136 SQ06.o 405.n6,136 5Xl5.o 405,716,136 5:106,0 405,no, 1.36 30036.0 2,'!34,656,81.6 
01te- Pr meosw 0 r 0 • 0 • 0 , 0 • 0 0 
·rDi"lif~thUiii(i -~kiiM ·iii-tMr;ncort5 · ... 5iiii6.ii...4Dimi36··~·--:iD.im:136 · 5006·:o--<i05:nli·i36-- m-:n--·--4as·n6136.. ·mli~:m· :,::ii ·5006:o...:tos:n6.136-·~·:u-~2:4:i4:M6.iii5 
Total contlni.Mg Existing COSis SOJ.'I.S o!07,27'1,ll8 5014.5 407,274 118 50:14.5 407~74 118 5006.0 '106 155.867 :illtlli.O 405,TI9 736 5006.0 405,779 736 30061...5 2,439,537~-

TOTAL ALTERNATMCOSTS 5017.5 408,352.702 502D.3 414.489,481 50-24.'1 421.,457,810 5017.6 4U,364,642 5014.5 '106,930.092 5014.5 406,930~ 30108.8 2 469.$24,8.18 
JN::REASa) REVENUES 0 0 0 0 0 0 0 
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Ca/trans Construction Division 

Figure 8-4 Economic Analysis Summary 

ECONOMIC ANAL\'SIS SUMMARY 
Department rJ Transportation AI! costs to be shown in whole (unrounded) dollars. 
Construction Management System 

FY 2006107 FY 2007/08 fV 2006/09 fY 2009/10 FY 2010/11 

PVs Amts PYs Amts PYs Amts PYs Amts PYs Amts 
EXISTING SYSTEM 

Total IT Costs 8.5 1,'197,982 6.5 1,'197,982 8.5 1,497,982 8.5 1,"197,982 8.5 1,497,982 

--- -~~!?.~~~~!!'.~--------- -~~9...~~...??.~~~-~~-- ::!9~~:Q .. '40~~r??...g~. §Q9~:9...~-~·-??.~!!~. ~~..Q..•19~!!.?~J-~~- .?~-~:~---~-~~·.??.6!.1.~~--
Total Exlstfng System Costs 501'l.S -.07,274,118 5014 .5 "107,27'1,118 5014.5 407,271,118 5014.5 '107,274,118 5014.5 407,274,118 

~OPOSB> Al.TERNATIVE Modify fxistinQ state Solution (from ot:he:r Transportation O.epts.) 

Total Project Costs 3.0 851,451 5.8 5,799,440 9.9 11,19'1,900 11.6 4,'107,696 8.5 1,358,356 

--- -~~~~=-~~~:~~----- .?Q!:!:?... ~g?._,.??.~~~_l8. -~-1.~..~---~~?!~?~..J~.~- -~~~:?... ~-~?!.~?.~1.1.!~. ~~_._q __ ,~~!..l.~,-~?. ~~~9... ,_9?.~.??.~t?.~~. 
Total Alternative Costs ~-~?:~...1~!~-~~-~~.?- ?~:~...'113,_~~~- ~~::! ...~.1-~l~-~~~-~~-~- -~!!.:~.--~-~~~-~~~~- ~9-~ ....~ .. ~~?t}.~~J.9?.2. 
--- ~---··········~----···········- ........ 

COST SAVINGS/AVOIDANCES (3.0) (851,451) (5.8) (5,799,+10) (9.9) (11,19'1,900} (3.1) (3,289,..,.5) 0.0 136,026 

Iooeased Revenues 	 0 0 0 0 0 

-~-<~!~.~-~~-----·----·· ·---~~:9).~.....<~~~~~-~~1 ....<~...~~--_(§1~1-~-~) ·--~~:~t.(~}...!~~~-~2 ....<~...~~ ....<~~~~~-~-~) .....~:9.........!~9.?~. 

Cum. Net (Cost) or Benefit (3.0) (851,4Sl) (8.8) (6,650,891) (18.6) (17 8~5 791) (21.8) (21, 135,236) (21.8) (20,999,210) 

AI.TERMATIVE # 1 Custom Development Elfort 
Total Project Costs 3.0 1,078,584 5.8 7,215,363 9.9 t-.,183,692 11.6 5,208,775 8.5 1,150,356 

Total Cont. Exist. Costs... ............................................ ~9.~~..~--~~?1?1~.~!.~. ~!~:?...~.~?..·.~?.'!!.'.;~. ~-~1:.~ ..-~?~~?~...!!.~. -~~:9...~-~~-!~~~?.. §~:! ..~~~~~~-~-

Total Alternative Costs ···---·············-·-········-........... §9.~?..~--~~~~?..?~-~- -~:~.--".!~·-~~~~-~-~-- ?.~.~!:~---~~!~~~!J.~~-~- -~~H!.:~...:t:!~~-~~~-~?- ~-~~:~--~~~~-~ 

COST SAVINGS/AVOIDANCES (3.0) (1,078,SM) (5.8) (7,215,363) (9.9) (l'lJ 183,692) (3.1) (1,090,524) o.o 344,026 

Increased Revenues 	 0 0 0 0 0 
Net (Cost} or Benefit ...l~:P.~ ....(~~·-~~-~~ ....<?.:~J....r...?~-~t~l ....{?..~t.t1.~t!~·-~~?2. __j~: !>...J~..-~~~?1). .....~..~- --·----~~1}.~. 
<:~;;;:~i'(c;t)~~·~it .... (3.0) (1,078,584) (8.8) (8,293 946) (18.6) (22, '1 n,638) (21.8) (26,568, 162} (21.8) (26,224, 136) 

Date Prepared: 09/28/2005 

FV 2011/12 SUBTOTAL 


PYs Amts PYs Arnts 


6,5 1,497,982 51.0 8,987,892 

~~_._q _19.~t!.?~.}~ -~:2 ...~1~-~-'-~1~;_~-
5014.5 407,274,118 30087.0 2,1·1:!,64t70EI 

8.5 1,358,356 47.3 24,970,199 

~..P. ..:!..~~~~-~- -~~!:.~---~~~~~·-~?l~-~-
.~! -..?.._~~?.' ~~!~.. ~.~.~.a ~..4~~!~1.·.~~ _ 

o.o 	 136,026 (21.8) (20,863, 18'1) 

0 a 
o.o 136,026 ~--~U!~--~J.~~~~~~-~

-(21'.8)''{2ci:Bb3;i8~) 

8.5 1,150,356 47.3 29,987,125 

-~:9...~-~·.??.?!~. ~.1.:?...~1-~~~~?...~~--
.?2!~:Li~.~~~~- ~l.~.:!i...~·-~~~~~~·-~-~-~--

o.o 	 344,026 (21.8) (25,880, 110) 

0 0 

.....~:~.........~~~~~~- ___ (._2_-l_ :~).....~~!~!.!f.q~. 

(21.8) (25,880,110) 
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Caltrans Construction Division 

Construction Management System (CMS) FSR 

Figure 8-5 Funding Plan 

PROJECT FUNDING PLAN 

Department ol Transportation 

Construction r¢1nagement System 

All Costs to be in whole ( unrounded) doUars Date Prepared: 09/28/2 

TOTAL PROET COSTS 
RESOURCES TO BE REOIRECTm 
staff 
Funds: 

Exlsdng S",;stem 
Other Fun::l So.Jrces 

TOTAL RfDlRfCTED RfSOURCES 
ADOffiONAl PROJEG fi.N)JNG NEEDED 

One-Time Project Costs 
·-····Cont111lJin¥ Project Costs 

-

TOTAl. ADOO'IOI'IAL PROJECT FUNDS NffDEO 
BY fiSCAL YfAR 
TOTAl. PRO..CT FUNDING 
Difference: Funcling - Costs 

fY 
PYs 
3.0 

o.o 

0.0 

3.0 
0. 0 

s.o 
3.0 
0.0 

2006/07 
Amts 
BSl<$51 

a 

0 
0 
0 

851 ,~51 

0-
851,451 

851,451 

_Q_ 

fY 2007/08 FY 2008/09 
PYs Amts PYs Ambi 
5.B 5.799.440 9.9 11194900 

0.0 0 0.0 a 

0 a 
0 a... 

0.0 0 0.0 0 

s.a 5,799, 1'10 9.9 10,9-+8, 187 

0.0 0 c.o ... 246 713 

5.8 5,799,440 9.9 11,194,900 

5.8 5,799,.UO 9.9 11,194,900 

0.0 --- Q_ 0.0 0 

fY 
PYs 

11.6 

0.0 

0.0 

3.1 
e.5 ~ .. 

11.6 

11.6 
0.0 

2009/10 
Amts 

q 407696 

0 

0 
0 
0 

J, l7i-,340 
1,233,356 

4,407,696 

4,407,696 
0 

FY 
PYs 
8.5 

0 .0 

0.0 

0.0 
8,5 ... 

B.S 

8.5 

0.0 

20lQ/11 

Amts 
1,3S8.356 

0 

0 
0 
0 

0 

l 358 356 

1,358,356 

1,358,356 
0 

FY 
PVJi 
6.S 

0.0 

0.0 

0.0 
8 .5 ... 

8.5 

8.S 

0 .0 

2011 / 12 
Amts 

1.358 356 

0 

0 
0-
0 

0 

1 358 356 

1,358,356 

1,358,356 

0 

SUBTOTAlS 
PYs Amts 

41.3 24970199 

0.0 0 

0 
0 

0.0 0 

21.8 20,77S,418 
2S.S 4,196,781 

47.3 24,970,199 

..1.3 24,970,199 
0.0 0 

Tot:ll Est!~ CostSavifSs r o.o 01 o.o 0I 0,0 0 I o.o 6,730,7531 0.0 1Z,433,72lll o.o 18,750,00 I 0.0 37,914,522 I 
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Ca/trans Construction Division 

Construction Management System (CMS) FSR 

Figure 8-6 Adjustments, Savings, and Revenues 

ADJUSTI\1ENTS, SAVINGS AND REVENLES WORKSHEET 
Department of Transportation (DOF Use Only) Date Prepared: 09/28/2005 

Construction Management System 

FY 200~07 FY 2001} 08 f'l' 2008}09 FY 2009/ 10 F'l 2010/ 11 FV 2811 /12 

Arv1ual Pro~t Adjustments PYs Amts PYs Amts PYs Amts P'fs Amts PYs Amts PYs Amts 

One-time Costs 

Prevnts Year 's Basellne _-t o.o ot J.o 651/lSt 5.8 5,799,+10 9.9 10,~6,187 I 3 .1 3, 11'1,340 I o.o 0 

(6.8) (7,173,847)1 (3.1) (3,114,340)1 o.o 0:·::::(A) Arna AuomentatkJ~/{Reductb; l 3.0 • 8St,~7t~- ~~~947,989 .:~·:::~s,t~~~7_4_7...;,....--....-----t.---.-----w--....--
(B) Total One-Ttrne Budget Acoons 3.0 85 1 ,~5t 5.8 5,799,410 9.9 10,948,187 3.1 3, 17., ,340 I o.o o I o.o 0 

Continuing Costs 

Previous Yec;r 's Baseline o.o .0 Ol 0.0 Ol 0.0 2%,713 1 8.5 ,,,,,.. r::- .........
................................................................................................................................ r ---···-··-- - . 

(C) Annual Augmentation /(Reduction) ~ 0.0 0 0.0 246; 713 ~.5 986,64-3 0.0 Jzs,ooo 0.0 0

0 ~ 0.0 
··········-~·················································································································· r 

(D) Total Contil'll.li1g Budget Actions o.o ~o.o 0 ~ 2'16,713 e.s r- 1,233,356 8.5 1,358,356 8 .5 r- l,358,356 

Total Annual ProjeCt Budget 
3.0 851,"51 I 2.8 4,947,989 I .-..J S,3SS',..t60 I 1.7 (6,787,204) 1 (3.1) (3,049,3.fO)I 0.0 0AIQnentation /(Reduction) [A+ C] 

[A, C] Excludes Redi'ected Resources 

Total Addtional Project Ft.alds Needed [B + D] I I 
Amual SaYhls/Revenue Adjustments 

" " r r 

Cost Savings 0.0 0 o.o 0 0.0 0 0.0 6,730, 753 0.0 12,433,720 0.0 LB,7SO,D49 

Increased Prooram Revernes 0 0 0 0 0 0 
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5006.0 105,776,136 
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0 0 

0 0 

11'5.000 l1'5.000 
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0 a 
0 0 

a.s Le7.M2 1.5 I,U7.H2 

5006.0 .05,171,131 SOOII.O 105,171,131 
0 0 

15006.0 405,77l,J.JI SDDII.O -77!;,S.U 

FY lOI!/U FY lOU 1.5 SIINITCJTN. 
P'f• - "" - . 

. 
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0 0 r----:-= 0 
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0 0 a 
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Thursdav, >.Jiy 30, 2009 

PROPOSED ALTERNATlV!: ~-Sollllfon 

~tof Transoortation All Costs should be ShOW!IIn M>ole (unrounded) dOllars. 
C»nstruttion Management S'ISIMI 

FY 2006/07 FY 2007/N FY 2DN/09 FY2009/10 

PYs Amts PVs PYs Amts PYS Amts - ---u--·······406:4i?4.2 	 488,671 H 222,441 2.4 522,680 
4,251 0 0 0 

212,250 145,000 0 0 
0 0 0 0 

0 0 0 0 
259,535 120,513 213,160 288,000 
45,000 57,45'1 51,900 48,000 
64,597 35,280 32,1]0 57,600 

0 0 0 0 
0 0 0 D 

359,132 213,247 297,190 393,600 
0 0 0 0 
0 0 0 0 

FY2010/U 

PYs - FY2011/12 

PYa Amts 

FY2012/1l 

PYs Amts 

FY 2013/14 

PYa Amts 

f 

PYI -
2.4 364,417 u 545,530 4.6 545,510 4.5 530.986 1.5 176,995 

85,417 0 850,920 0 0 
0 0 0 0 0 

-  0 - 0 - 0 - 0 - 0 

0 5,393,531 5,736.000 1,815,000 19,680 
96,000 n.ooo 0 0 0 
27.000 
] 2,5)) 

36,000 
96,000 

36,000 
96.000 

27.000 
n.ooo 

]0,000 
0 

0 72,000 n,ooo 56.000 0 
-  0 

155,533 
- 0 

5,659,538 
- 2.8,1110 

5,968,800 - 21,200 
2,041,200 

-  0 
49,680 

194,650 0 0 0 0 
0 0 0 0 0 

CKS SPil:l 111\W. xlS 	 Pri nteel o l/2/2011 
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lllursd.>y, July 30, 2009 

Department ofTtan~ 
0:.1151nJction Management 5YstMI 

PYs Amb 

28.8 J,a03,666 
~.588 

357,250 
0 

U,014,.2ll 
1,114'.1,201 

351,354 
46,140 
200,000 

50,000 
lS,L$7,920 

194,650 
0 
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ECOIIOMlCANALYSIS SUI'tM.UtY 

Department d Transportation All oosts Ill be shown In -· (unrounded) dolta.-.. 
Olnstruction Management 5yst>om 

fY 2006/07 fY 2007/08 FY2006/09 FY 2009/10 
PYs .AmiS PI'$ Amts PVs Amts PYs Amts 

EXJ511NG SYSTEM 
Total rr Oll5ls 8.5 1, 497,982 8.5 1,497,982 8.5 1,497,982 8.5 1;'197,982 
Total Program Oll!ts 5006.0 '105,776.~ 5006.0 105,776,136 5006.0 405,776,136 5006.0 405,776,136 

TCIIal EldSIIng ~ CosiS 5014.5 407,274,118 50H.S 407,274,118 501U 407,274,118 SOH.S 407,274,118 

PltOPOSB) ALTnNATM 
T.U Projec% Costs 4.2 1,()14,304 2.4 580,688 2.4 819,A70 2.4 800.017 
Tctal Cent. &1st. Oll5ls 5014.5 407,.327,236 5014.5 407 .327,.2)6 5014.5 407,327,.236 5014.5 407,263 690 

Total ~ITiilllvl! Costs 50111.7 408,401,540 5016.9 407,907,924 5016.9 408,147,106 5016.9 408,063,707 
COST SAVIMG!O'AVOIDANCES {4.2) (I,U7,422) (2.4) (633,806) (1..'1) (872,988) (2.4) (799,589) 
lncn!i!sed Rellenues 0 0 0 0 
Net (Cost) or Benefit (1.2) (1,127,422) (2.4) (633,806) (2.4) (872,988) (ZA) (789,589) 
cum. Net (Cost) or Benefit (4.2) (1,127,422) (6.6) (1,761.,228) (8.9) (2,634,216) (11.3) (3,~23,805 

FY 2010/11 

P\f$ Amts 


8.5 1,497,982 
5006.0 405,176,~ 

5014.5 407,274,118 

2.1 800,()17 
5014.5 407,263,690 
5016.9 408,063,707 

(,t1) 	 (799,589) 
0 

2.4) (789,589) 
(13.6) (i,213,395) 

FY 2011/12 FY 201Z/13 FY 2013/.!014 FY 2014/2015 SVl!TOTAI. i 
PI'$ Amts PYs Amts PYs Ambo PYs AmtS PVs Amts 

8.5 1,497,982 8.5 1;497,982 8.5 1,497,982 8.5 1,497,982 7M 13;481,638 
5006.0 105,776,136 5006.0 405,776,136 5006.0 405,776.~ 5006.0 405,776,136 45054.0 3,651,985,221 
5014.5 407,274 ,118 5014.5 407,274,118 5014.5 407,274,118 5014.5 407,274,1J8 45130.5 3,6E6,467,~ 

. 
I 

'1.6 6,937,n5 4.6 8,511,691 8.5 4,207,068 5.5 1,861,557 36.8 25,S!I2,94S 
5014.5 407,263,690 501H 406,883,959 5006.0 405,779,736 5006.0 405,779.736 4510.5 3,662,216,212 
5019.1 414,201,425 5019.1 115,395,650 5014.5 409,986,804 5011.5 407.641,293 45150.3 3,687,809,156 

(4.6) (6,927,307) (1.6) (S.12l,Sl2) 0.1 (2 ,712,685) 3.0 (367,175} (19.8) (22,342,094) 
0 0 0 0 0 

(4.6) (5,927,307) (4.6) (8,121,532) 0.1 (2,712,686 3.0 (367,115) (19.8) (22,342,094 
(18.2) (11,140,702) 22.8) (19,262,234) (22.8) (21,974,920) (19.8) (22,342,094) 
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COnotru<;tlon Moooganoots- PROJEICT F1JNDING PUN 

AI Co$ts ., .. Ill ""Ole (UR..,ncled) dollo.. July 30. 2009 
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Funds: 

east~ng System 
oo.e. fund Sclultzs 

TOTAI.ItEDDIECTDI IIBOURCU 
~ PI!OJI'CT RIIIOIHG NE!IlB) 

a-Time PrOjeCt Q)sU 

Contln.-.a ""*'t Costs 
TOI'.U._-.:1'..__ 
BY I1SC.u.TIM 
TOTAL PRC»ECT FUIIInNG 
Dlffe'enc:l!: Fundlno • Cruto 

FY 

""" 4.1 

0.0 

0.1 

4.Z 
o.o 
u 
4.1 
0.0 

laD& 07-074 4 

0 

0 
0

• 
1.071.304 

l,t74,3M 

1.4174:1414 
0 

FY 

""' :1.4 

o.o 

0.1 

M 
0.0 

1A 

1.4 
00 

1007 .. FY- PYa 
5M :1.4 

0 0.0 

0 
0

• o.t 

530,_6111 2.4 
0.0..... 1A-- 1.4 

0 0.0 

uoe ••-819 70 

0 

0 
0 
0 

119,870 .....,. 
819170 

0 

FY ,..,. 
:1.4 

o.o 

••• 
LA 
1.0 

1A 

lA 
0.0 

I0"/10 

~~-• 17 

0 

0 

. 0 
0 

8CO,OI7 

-..u 
llii.017 

0 

FY 
'IIYI 
:1.4 

0.0 

o.t 

Z.4 
0» 

:1.4 

1A 
0.0 

2110 11-800 17 

0 

0 

800,017 
0 

.....17 

800017 
0 

I'V 
PYo 
4.6 

1.7 

1.7 

2.9 
0.0 

u 
4.6 
0.0 

lOU 1Z 
llmtw 
177U 

386,501 

)36.,166 
72.: 11417 

6,21S,o&e 
0 

~-
UI77U 

l01 

FY 
'IIYI 
4,6 

1.6 

1.1 

))1 

0.0 

•••... 
0.0 

201 u-851 1 

386,501 

182,105 

L.1~"f· 
7,365,250 

0 

7,315,

851Uil1 
(01 

ff 
PYo 
8.5 

7.5 

7.S 

1..0 
(1.0 

LO 

a.s 
0.0 

lOlJ 14 
Amtw .,.., 
:llli,SOI 

7SS,.86Z 
492,.518 

t34U·1 

:LS7Z,IU 
0 

2.nJ.1.11 

4.107 tHI7 
0 

I'V 
PYo 
s.s 

5.2 

5.2 

0.3 
O.D 

1.3 

5.5 
0.0 

2014 15 I-1.86~57 
3116,501 

755,862 
492,518 

-~. 

226,675 
0 

2»,67S 

1eu.su 
101 

SUBTOTAU 
PYo AmU,,. Z$$' t.ll45 

16.0 1,54C.OO. 

l,U!,Aa 
l,U!.!l!. 

11.0 s 1M;i'7G 

:z.t.l ~,454,175 

0.0 0... :R,414,e11 

,... 2!f,&t:I,!NS 
o.o 111 

ITolal Es!!mal!!d Cost SDv!ngs I o.o o I o.o .....oI o.o o I o.o ol-o.o o I 0» or-o:o o I o.o o I o.o o I o.o 11 I 

Oe!lartme11t ofTrall5jlOlliltlon 

Constrllc:tlon Ha~ SV!Iem 

ADJUSTMENTS, SAVINGS AND REVENUES WORKSHEET 
(DOf Use Only) 

AnnAl ProJe« Ad,l-..a 

FY 

P'l'1 

1001!07 

Amta 

FY 

PY1 

1107/08- FY 

PYo 

1101/DI 

Amta 

py 

P'l'a 

lt.,/11 

Alorla 

FY 

I PYa 
1011/U 

........ 
FY 

PYI 
2011/U 

........ 
FY 

PYo 

1112/U 

Amla 

F'( 

PYI 
2013114 

Amll 

One-limeCoe1S 

PreviOIIS Yeill'> Bils<line 

(A) Annual Allgrnentallon /(Reduellon) 

(8) TOCII CJne.l1me Budget Actions 

0.0 

4.2 

4.2 

0 

1,074,:1414 

1,074~ 

4.2 

(U) 

2.4 

1,074,304 

,_,tlO) 

580,6811 

M 

o.t 

2.4 

5a0,688 2.4 
1

239,101 O.D 

819,870 2.4 

81.9,170 
-

(1t,.O!U) 

800,017 

~.4 

11.0 

2.4 

800,017 

• 
800,017 

2.4 

0.5 

2.9 

800,01.7 2.9 -
5;415,1151 0.1 

6,215,018 3.0 

6,215,068 

1,1.5t,U1 

7,365,250 

2.4 

o.o 

2A 

100,017 

0 -
800,017 

Cotttlnwlnt carts 

Prevlou> 'feat's Baseline 

(C) Mnual Augmentallon /(ReducUon) 

(D) Total CDntlnulrg Budget Actions 

0.0 

11.0 

0.0 
-

0 

0 

0 

o.o 

o.o-
0.0 

0 

D 

0 

0.0 

0.0 

0» 

0 

0 

0 

o.o 

0.0 

0.0 
-

0 

0 

0 

0.0 

0 .11 

0.0 

0 

a 

0 

0.0 

o.o 

0.0 

0 

0 

0 

0,0 

o.o 

0.0 

0 

II 

0 

0.0 

o.o 

0.0 

~ 

0 
·~ 

0 

0 

l'otaJ An nu•ll'r'DJ«t lkldoet 
Au~[{Reltu~) (A+ c::J. 
(A, C] Elcdudes Recllretted Resolln:es 

4.2 J.,t74,.JM (U) (4tl,llt) ... :l.ltt,lll DA (lt,IIJ) o.t 0 G.s $,41.S.0$1 0.1 1,150,182. 11.1 0 

Tat:al Addlt!onal Projec:t Ful'llla Healed [8 + D] 

AnnuaiSirtllltiS/ -ueAdj--.a 

Cost Saving> 

lraeasec! Program ReYenues 
I0.0 :I 0.0 :I 0.0 :I 0.0 :1 0.0 :I 0.0 :I 0.0 :I 

CHS SPR2 BAH.xla Print ed' 2/2 / 2011 


	CMS SPR3 CaTA Approval Letter 2011-05-02
	CMS SPR3 v03 1 - Cover
	/
	Construction Management System
	FSR Project ID 2660-415
	Special Project Report
	February 2011

	CMS SPR3 v03 2 - Transmittals - Exec Appd
	CMS SPR3 v03 3 - PSP
	FSR
	Type of Document
	Project Number
	Submitting Department
	PIER
	Key Deliverables


	Project #
	Last Name
	Agency Undersecretary (Acting)
	Last Name
	Doc. prepared by
	Project #
	2660-415
	Doc. Type
	SPR3
	Yes

	Is the project reportable to control agencies?  
	Project #
	No
	FY
	FY
	FY
	FY
	FY
	FY
	FY
	FY
	FY
	PROJECT COSTS
	PROJECT FINANCIAL BENEFITS
	FY 13/14 FY 14/15 FY 15/16 TOTAL
	Project #
	VENDOR PROJECT BUDGET
	PRIMARY VENDOR HISTORY SPECIFIC TO THIS PROJECT
	PRIMARY VENDOR CONTACTS
	Last Name
	Project #
	Has a Risk Management Plan been developed for this project?

	CMS SPR3 v03 4 - Body
	CMS SPR3 v03 5 - EAW
	CMS SPR3 v03 Risk Register
	CMS SPR3 v03 SIMM 17 Complexity Assessment
	CMS SPR2 EAW

